




CAREC Program Joint Customs Cooperation Program
16th Customs Cooperation Committee Meeting

REGIONAL IMPROVEMENT OF BORDER SERVICES: MONGOLIA

19 September, 2017 Dushanbe, Tajikistan

GLOBAL COMPETITIVENESS RANKING: MONGOLIA



WORLD
ECONOMIC
FORUM
COMMITTED TO
IMPROVING THE STATE
OF THE WORLD

Insight Report

The Global
Competitiveness Report
2012-2013

Klaus Schwab, World Economic Forum



Source: The Global Competitiveness Report 2012-2017

Project executing agency:

- Ministry of Finance

Implementing Agency:

- Mongolian Customs General Administration

RIBS Project's purpose:

- To promote efficiency and transparency of trade processes and procedures and;
- Facilitate cross border trade.

REHABILITATION AND REORGANIZATION OF BCP FACILITIES:

- Altanbulag BCP: construction of a 1.6km of road from Altanbulag BCP to the main road;
- Construction of a single stop service center for all border agencies at Sukhbaatar BCP;
- Provision of new equipment at Altanbulag, Zamyn-Uud and Bichigt BCPs to strengthen customs processing capacity.


INFORMATION COMMUNICATION TECHNOLOGY INFRASTRUCTURE:

- Improving and increasing the capacity of the Customs Automated Information Systems (CAIS); and
- providing and strengthening the communication links between customs headquarters, regional customs offices, BCPs, and inland clearance points.

SINGLE WINDOW:

- Undertaking preparatory work to pave the way for the establishment of a single window (SW) ;and
- Supporting the coordination of various information and communication technologies related initiatives launched by Government of Mongolia.

Mongolia Border Crossing Points



Output 1.


- Conceptual design and drawing prepared for proposed BCP facility at Altanbulag BCP;
- Environmental assessment made at proposed land for Sukhbaatar one stop service facility;
- Detailed conceptual drawing and environmental assessment prepared for proposed 1.6km road.

SUKHBAATAR BCP BUILDING

DIIP



BUILDING TOTAL SQUARE 3460 M2



Mongolia Border Crossing Points



Outputs 2 & 3.

- Meetings held with CGAM regarding improvement of the CAIS;
- Recruitment of International consultant for CAIS and SW is in progress;
- Collected statistics data about international trade; and
- Starting preparatory work for competitive bidding for construction of 1.6km road.

RIBS PROJECT MONGOLIA: Implementation progress:

RECRUITMENT OF INTERNATIONAL CONSULTANT FOR CAIS AND SW IS IN PROGRESS:

- Conceptual design and drawing prepared for proposed BCPs facility at Altanbulag, Sukhbaatar and Zamiin-uud BCPs.

EVALUATION AND RECRUITMENT:

- Monitoring and Evaluation Specialist,
- ICT specialist; and
- Legal and Regulatory Consultant is in progress

PREPARATORY WORK FOR APPROVAL OF PROJECT CHANGE IN SCOPE DOCUMENTS.

Thank you for your attention.

