

Forum on Public-Private Partnership for Customs Modernization

The views expressed in this paper are the views of the author and do not necessarily reflect the views or policies of the Asian Development Bank (ADB) or its Board of Directors, or the governments they represent. ADB does not guarantee the accuracy of the data included in this paper and accepts no responsibility for any consequences of their use. Terminology used may not necessarily be consistent with ADB official terms.

14 October 2004

CONCEPTUALIZATION OF THE MODERNIZATION MASTER PLAN, THE CASE OF THE BUREAU OF CUSTOMS

BACKGROUND:

- US\$ 12 Million Tax Computerization Project
- Initiating Event: Tax Reform Program
- Duration: 6 Years
- Components:
- * HW, SW, communications, peripherals
 - * Nationwide ASYCUDA implementation
 - * Construction/ renovation
 - * Training/ Change Management
 - Project Evaluation: Very Satisfactory!

PRELIMINARY ACTIVITIES

- Visioning and high-level planning
- Information Systems Planning
 - * IS/IT objectives and strategies
 - * Application systems
 - * HW, SW, communications, peripherals
- * ASYCUDA package
 - * Inputs from the private sector, other government agencies and IMF-WB
- Re-engineering (reforms)

BUREAUCRATIC REQUIREMENTS

- Medium-Term Philippine Development Plan
- Priorities/ Policies of National Leadership
- Operational Problems/ Concerns
- Executive and Legislative Approvals
 - International Monetary Fund World Bank





- Preparedness inventory
- Site preparation
- Recruitment & training
- Budgeting
- Coordination/ consultation with the private sector

