

**Development of the Pilot Scheme
Institutional and Management
Issues
Next Steps**

By

Graham Walker, Team Leader

Country and Corridor Focus

- Pilot Countries

- Kazakhstan, Kyrgyz Republic, PRC (People's Republic of China)

- Corridors

- Sub-Corridor 1b (Khorgos BCP)

- Sub-Corridor 1c (Torugart BCP)

- Phasing

- Phase One (Short Term) 2017-2018

- Phase Two (Medium Term) 2019-2020

- Phase Three (Long Term) 2020-

Institutional and Management Arrangements

- Phase One:
 - Establishment of 2 Governmental Consultative Committees for CGM.
 - PRC and Kazakhstan
 - PRC and the Kyrgyz Republic
 - Establishment of 4 Technical Sub-Committees
 - Customs Administrations
 - Insurance Companies/Banks
 - Transport Associations
 - International Chambers of Commerce

Phase One continued.

- Establishment of 2 Project Support Teams:
 - PRC/Kazakhstan
 - PRC/Kyrgyz Republic
- Provision of Technical Support
 - Economics/Pricing/Trade Analysis
 - Training/Institutional Support
 - Legal and Regulatory Issues
 - ICT issues

Phase 2 and 3

- Phase 2: 2019-2020
 - Extension to CGM to 4 additional countries depending on level of readiness and capacity to adapt
- Phase 3: 2020 onwards
 - Extension to all additional countries