

Session 1: Status of Implementation of CATS / ICE Development Pilot Phase

4th Technical Working Group Meeting on CAREC Advanced Transit System and Information Common Exchange: Pilot Phase Implementation

15-16 April, Tashkent, Uzbekistan

1+1=



4th Technical Working Group Meeting

 Meeting Agenda: Consists of 8 Sessions, including a WG Breakout Session

Meeting Objectives:

- Review and discuss the outcomes of the CATS/ICE system test undertaken on 1-5 April 2024;
- Discuss and agree upon key CATS/ICE system change proposals;
- Discuss the requirements in national laws and regulations to facilitate future CATS/ICE implementation; and
- Elaborate the next phase in the CATS/ICE pilot phase implementation.



Status Update – Turkmenistan

 Turkmenistan remain active participants although the internal process to enable formal signing of the agreement is still ongoing



Status Update - CATS/ICE Testing

A successful CATS/ICE test was undertaken between 1st and 5th April 2024

A Test report has been prepared and will be circulated to WG members shortly



Status Update – CATS/ICE Functionality/Design

 GUUD will update the CATS/ICE prototype functionality/design document based on User Change Requests and feedback from the countries



Status Update – Legal Agreement to Support CATS/ICE Implementation

ADB have recruited a legal specialist Ms. Aijamal Adieva to support the work of the Legal and Regulatory Working Group and a first draft CATS agreement has been prepared



Provisional Work Plan

The provisional work plan for May to July 2024 includes the following activities:

- Prototype CATS/ICE Functionality/Design document updated 22nd April to 31st May 2024
- 2. Draft Legal Agreement finalized 22nd April to 31st May 2024
- 3. Assessment of legal framework changes required to be undertaken by each country to implement CATS/ICE 22nd April to 31st May 2024
- 4. Piloting of 'shadow' transit movements through the CATS/ICE system during July 2024 1^{st} May to 31st July 2024





