

Effective Management and Work Plan

**Energy Sector Coordinating
Committee Meeting**

Almaty, Kazakhstan
25-26 March 2010

Background

- **Action Plan Implementation**
- **2 year work plan**
- **Broader Scope**
- **Focused Discussions**
- **Frequent Meetings**

Ministerial Conference

Senior Officials

ESCC

All countries and MIs

Subcommittee 1
Energy Demand/Supply Infrastructure

Subcommittee 2
Regional Dispatch and Regulatory Development

Subcommittee 3
Energy-Water Linkages

Selective Countries, MIs and others (IFAS, etc.)

Responsibility

- **Coordination of specific activities under each pillar**
- **Capacity building (study/training)**
- **ESCC to request SOM's endorsement**

Timing

- **“Subcommittee” 1 – by May 2010**
- **“Subcommittee” 3 – by Jul/Sep 2010**
- **“Subcommittee” 2 – by Sep 2010**

CAREC ESCC Work Plan 2010-2011

Deliverables for the 9th MC in 2010

- **Energy Demand and Supply Balance and Infrastructure Constraints Diagnostics Report**
- **Regional Dispatch and Regulatory Development Diagnostics Report**
- **Energy-Water Linkages Diagnostics Report**

ESCC Work Plan in 2010-2011

- **ESCC Meetings**

- 25-26 Mar 2010 - Almaty, Kazakhstan
- 5-6 Jul 2010 - Ulaanbaatar, Mongolia
- 10-11 Sep 2010 – Issyk Kul, Kyrgyz Republic
- Feb 2011 - TBD
- Jun 2011 - TBD
- Sep 2011 - TBD

- **Capacity Building Activities**

- Jul 2010 - Ulaanbaatar
 - Topic- TBD