Implementation Action Plan for the Transport and Trade Facilitation Strategy

> Eighth TSCC Meeting 24-25 June 2009 Ulaanbaatar, Mongolia



- Focusing on the next 3 years on a rolling basis
- Annual monitoring
- 1st Three—Year Rolling Plan will support:
 - transport sector reforms and institutional building
 - 14 investment projects (\$1.7 billion) and 28
 TA projects (\$51.7 million).



Three-Year Rolling Plan

- Performance Indicators
- Roads constructed or improved
- Railways constructed or improved (rehabilitation or electrification)
- Airports built or improved
- Cross-border facilities improved



Three-Year Rolling Plan - Performance Indicators

Indicators	2007	2010	2011	2012	2017
	Base				
Road					
Roads built or improved (km, cumulative from 2007)	18,200	3,500	4,800	5,900	6,600
Railway					
Railways constructed or improved (km, cumulative from 2007)	2,400	3,000	3,700	4,200	4,600
Airport					
Airports built or improved (no., cumulative from 2007)	25	7	9	11	17
Cross-border Facility					
Cross-border facilities improved (no. cumulative from 2007)	8	6	7	8	21



Investment Projects

- 14 investment projects (\$1.7 billion)
- 2 investment projects with external financing (\$273 million)
 - ADB for TAJ: Dushanbe-Tursunzade-Uzbek border road project
 - JICA for UZB: Electrification of Marokand– Kashi–Tashguzar–Boysun–Kumgurgan Section
- 12 projects at various stages of securing financing
 - Example: KAZ has requested ADB to finance the Aktau-Beyneu road rehabilitation project

TA Projects

- 28 TA projects (\$51.7 million)
- 2 projects (\$1.5 million) have secured or are securing financing
 - MON: Ulaanbaatar Intermodal Logistics Park FS
 - AGF Hairatan-Naibahad-Kabul-Torkham Rail
- 26 projects at various stages of securing financing



Transport Sector Reform and Institutional Support

- Support transport sector reforms and institutional building
- Strengthen the transport sector support initiative and subsector support initiatives during 2009-2010.



Road Accident = Global epidemic (1-1.5 % of GDP)

- Arrange training seminars on road safety, starting from the first one (Almaty) scheduled for 8-9 September 2009.
- Develop a regional road safety program and strengthen national road safety programs from 2010.



Regional Transport Project Implementation Support

- Arrange seminars to support regional transport project implementation
- The first seminar will be held at ADB Headquarters in October 2009.



- Implementation, Monitoring, and Reporting

CAREC countries

- will be responsible for managing and monitoring implementation of the Rolling Plan
- will report to annual TSCC meeting and Ministerial Conference annually



- Implementation, Monitoring, and Reporting

Reporting

- CAREC countries will prepare annual country progress reports (CPRs)
 - 2008 CPRs successfully completed.



- Implementation, Monitoring, and Reporting Reporting
- CPRs will include
 - transport and trade facilitation sector developments;
 - notable progress,
 - change, if any, in the implementation schedule,
 - problems and difficulties encountered, and
 - activities to be undertaken in the next reporting period.



- Implementation, Monitoring, and Reporting Reporting
- CPRs will be submitted to annual TSCC meeting.
- Rolling Plan will be
 - prepared based on the CPRs and discussions during the TSCC meeting
 - updated annually





Thank you

