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List of CAREC Road Projects planned for next 5 years 

Name of Road Project From Km 
(location) 

To Km 
(location) 

Length 
(kms) 

Bishkek-Torugart road 272 365 93 

Bishkek-Torugart road 479 539 60 

Bishkek-Osh road 
(Bishkek – Kara-Balta) 

15,9 61 45,1 

Bishkek-Osh road 
(Jalal-Abad - Mdaniyat) 

507 572 65 



List of CAREC Road Projects planned for next 5 years 

Name of Road Project From Km 
(location) 

To Km 
(location) 

Length 
(kms) 

North-South road 

Phase 1: Kyzyl-Jyldyz 
village – Aral village 
and 

183 195 12 

Kazarman – Jalal-Abad, 
including 3.7-km 
tunnel 

291 433 142 

Phase 2: Aral village – 
Kazarman, including 
0.8-km tunnel 

195 291 96 



List of CAREC Road Projects planned for next 5 years 

Name of Road Project From Km 
(location) 

To Km 
(location) 

Length 
(kms) 

Phase 3: Balykchi – 
Dyikan village 

0 43 43 

Phase 3: Balykchi – 
Dyikan village 

64 159 95 

Phase 3: Dyikan village 
- Kyzyl-Jyldyz village 

159 183 24 



Dolon 
pass 

Ak-Beyit 
pass 

Tyuz-Bel 
pass 

Sceme 
Bishkek-Naryn-Torugart Road (CAREC 1)  

272 

9 

Naryn 

Bishkek 

Kazakhstan 

PRC 

365 

Donor  ADB Grant I;  
Grant amount             20 mln. USD (87 %);  
KGZ Government 3 mln. USD (13 %);  
Total  23 mln. USD;  
Section                       400-439 km. 
Length 39 km; 
Contractor  China Road and Bridge Corporation (PRC)  
   Contract amount 15.4 mln. USD;   
Consultant  Japan Overseas Consultants (Japan) 
   Contract amount 1.15 mln. USD;  
Project completed  in 2012 

400 

439 

Torugart 
pass 

Donor  ADB Grant II/loan,  
Amount  50 mln. USD, (80 %) 
Loan-55 %  28 mln. USD,  
Grant-45 %  22 mln. USD,  
KGZ Government 12.48 mln. USD, (20 %) 
Total  62.48 mln. USD,  
Section                      365-400 km; 439-479 km. 
Length 75 km. 
Contractor  China Road and Bridge Corporation (PRC)  
   Contract amount  47.6 mln. USD;   
Consultant  TERA International Group Inc (USA) 
   Contract amount 1.9 mln. USD; 
Project completed              in 2014 
Not exempt from taxes 
 

Donor  III-й кредит АБР,  
Loan amount          55 mln. USD, (80 %) 
KGZ Government 15 mln. USD,  (20 %) 
Total 70 mln. USD,  
Section                       479-539 km, 
Length    60 km, 
Contractor  China Road and Bridge Corporation (PRC)  
   Contract amount 54,31 mln. USD;  
Consultant  TERA International Group Inc (США) 
   Contract amount 2,77 mln. USD; 
Implementation             97 %. 

479 

539 

Kochkor 

Total length   497 km 
Total amount инвестиций  445.78 mln. USD 
     Loan  360  mln. USD 
     Grant  46.3 mln. USD 
     KGZ Government  39.48  mln. USD 
Покрыто финансированием         497 km Donor Eximbank PRC;  

Loan amount 200 mln. USD (100 %); 
KGZ Government none 
Section  9-272 km; 
Length   230 km; 
Contractor  China Road and Bridge Corporation (PRC) 
   Contract amount  198,8 mln. USD; 
Consultant  DI "Kyrgyzdortransproekt" (КР)   
   Contract amount 1.2 mln. USD; 
Implementation               100.28 %, 
Project completed      November 2014 
Exempt from taxes 

 

Donor: Arab Coordination Group 
            %      mln. US$ 

Islamic Development Bank (IDB)   23.4%,      16,95  
Saudi Development Fund (SDF)  20.8%,      15 
Kuwaiti Development Fund (KDF)  16.4%,      11.9 
OPEC   10.2%,      7.4 
Abu Dhabi Development Fund (ADDF) 20.8%       15. 
KGZ Government    8.4 %.       6.1 
Loan 66.2 mln. USD 
Total 72.3 mln. USD,  
Section  272-365 km, 
Length  93 km, 
Contractor  JV “Copri|Sinohydro” Kuwait/China 
Contract amount  45.4 mln. US$  
Consultant  Tim International (Lebanon)/ 
 Saud Consult  (Saudi Arabia) 
   Contract amount 1.3 mln. USD; 
Implementation               72 % 
Exempt from taxes 

Additional financing (ADB) 
Loan amount          10.8 mln. USD 
Grant amount 4.3 mln. USD 
KGZ Government 2.9 mln. USD 
Total 18 mln. USD,  



Project “Improvement of CAREC 3 Corridor,  

Bishkek-Osh Road, Phase 4” 

(Bishkek – Kara-Balta section) 

Donor       ADB 

Length      45.1 km  

Total grant/loan amount  US$ 100 mln. 

Grant amount            US$  35 mln. 

Loan amount            US$ 65 mln. 

KGZ Government                   US$ 20 mln. 

Total      US$ 120 mln. 

This Agreement was ratified by KR Law dated June 13, 

2014, № 88. 

 

 

 

61 
15,9 

507 

574 

Project “Rehabilitation of Bishkek-Osh Road Section, 

Phase 4”,  

(Madaniyat – Jalal-Abad section) 

Donor                  EADB 

Length     67 km  

Loan amount                US$ 60 mln. 

KGZ Government   US$ 12mln. 

Total      US$ 72 mln. 

The Agreement was signed on March 20, 2014, the 

Agreement ratification  process is to be completed soon 

 

 

BISHKEK – OSH ROAD (PHASE 4) 



7 7 Джалал-Абад 

Балыкчы 

Арал 

Кочкор 

Казарман 

Кызыл-

Жылдыз 

Phase 1   154 km 
Donor    Eximbank, PRC 
Total amount  US$400 mln. 
Section    Aral – Kyzyl-Zyldyz 
Length      12 km (km 183-195) 
Section    Kazarman – Jalal-Abad 
Length      142 km (km 291-433) 
Civil works in progress 
Implementation          30 %, 

  

Phase 2   96 km (km 195-291)  
Section     Aral - Kazarman 

Eximbank of China: 

Loan:     US$185.0 mln. 

Government of PRC: 

Loan:     698 mln. RMB; 

At NBKR exchange rate US$112.64 mln. 
Civil works started in 2016 season 

Phase 3    138 km 
Donor    ADB 
Section            Balykchi - BNT 
Length  43 km  (km 0-43) 
Section            Balykchi – Kyzyl-Juldyz 
Length  95 km  (km 64-159) 
Total amount          US$ 118.51 mln.  
    (Budget for 2016) 
Under discussion with the ADB 
    

Reconstructed under the PRC Eximbank project 
Length 21 km 

183 

0 

433 

291 

195 

64 

L=433 km 

North-South Alternative Road 

159 

Дыйкан 

Phase 3   24 km (km 159-183) 
Section           Dyikan – Kyzyl-Jyldyz 
Total amount         US$34 mln. 
National procedures to ratify the Agreement with the 
IDB are in progress 

43 



Crashes on planned CAREC Road Projects 

Total crashes on all planned CAREC Road Projects  187 

Types and location 
of reported crashes 

Number 

Single vehicle 63 

Vehicles travelling in 
opposite directions  

58 

At junction 11 

Crashes with 
pedestrians 

27 

Other 27 

Reasons for reported 
crashes 

Number 

Speed 34 

Overtaking error 51 

Error at junction 20 

Not obeying traffic 
controls  

37 

Drink driving 9 

Driver fatigue 0 

Other 37 



Deaths and injuries on planned CAREC Road Projects 

Total deaths on all planned CAREC Road Projects  44 

Total injuries on all planned CAREC Road Projects 239 

Road User Type Number of Deaths 

Drivers or passengers of 4 wheeled cars or light vehicles 22 

Drivers or passengers of heavy trucks 0 

Drivers or passengers of buses 0 

Pedestrians 14 

Riders of motorized 2 or 3 wheelers 2 

Cyclists 0 

Other 5 


