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The road netwo
the Kyrgyz Republic. The tot3
of.which 18,810 km are general

agricultural, industrial road and terprises. :Thé length of
international roads is 4,163 km, of wh¥ BENOW national importance — 5,678
km and of local importance — 8,969 km.The length of general roads with - hard
S su.rfac_i_g)g is 7,228 km, of which 11 km with concrete pavement, 4,969 km — with =
" .asphalt and concrete pavement and 2,248 km are covered with black gravel;

__.'__9_'.96'--1'I‘(.m'a..re roads covered witllkgr_r_aiie" nd %,6 .- Kkm are earth roads.
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TRANSPORT CORRIDORS
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Implementation of the Action Plan
for the Transport and Trade Facilitation
Strategy in the Kyrgyz Republic



CAREC Corridors

Out of 6 (six) transport corridors identified by CAREC as
priority and competitive ones in the region, 4 (four) are
crossing the territory of our Kyrgyz Republic: 1) CAREC 1 —
Europe — Eastern Asia (Bishkek — Naryn — Torugart road);
2) CAREC 2 — Mediterranean — Eastern Asia (Osh -
Sarytash — Irkeshtam road); 3) CAREC 3 — the Russian
Federation — Middle East and South Asia (Osh — Sarytash
— Karamyk road); 4) CAREC 5: Eastern Asia — Middle East
and South Asia (Irkeshtam — Sarytash — Karamyk road).



Investment Projects

KYR IP 1: Rehabilitation of Bishkek - Torugrat Road

KYR IP 2: Rehabilitation of the Southern Transport Corridor Road
(Osh — Sary-Tash — Irkeshtam)

KYR IP 3: Improvement of the CAREC Regional Road Corridor (Sary-
Tash — Karamyk)

KYR IP 4: Electrification of Lugovaya — Bishkek (Alamedin) Railway
Section

KYR IP 5: Railway Rehabilitation Project (Balykchi — Chaldovar —
Lugovaya)

KYR IP 6: Procurement of Equipment for Car Repair Shop
KYR IP 7: Osh International Airport Reconstruction
KYR IP 8: Increasing Capacity of the ATC System of Kyrgyzstan



Bishkek — Naryn — Torugart
Road Rehabilitation Project
Length - 539 km

—

Bishkewaryn — Torugart road has been identified as
CAREC Trah?.p t Corridor 1C - Europe — Eastern Asia

PIOVIdES a north-south tran 5] bw\ the PRC and
the Republlc of Kazakhstanvia the terrltoryof-the_l(R from
- the PRC at the border crossing point Torugart in the south
' to Kordai _se__ttl_ement Kazakhstan, in the north




KYR IP 1: Rehabilitation of Bishkek —
Torugart Road

The project is being implemented smoothly, according to the project schedule.
In 2008 the ADB approved a USS20 million grant for the road section 400-439 km.

In 2009 the ADB approved a USS22 million and a USS28 million loan for the road sections
365-400, 439-479 km.

In 2010 the ADB will provide additional funding in the amount of US$40 million for the
road section 479-539 km.

Discussions are in progress with the IsDB and the Arabic Coordination Group on co-
financing for the road section 265—400 km (USS$75 million in 2009).

The China Eximbank provided financing in the amount of US$200 million for the
remaining section of the Bishkek — Torugart road. The Loan Agreement was signed on
December 18, 2009.

With regards to the Bishkek — Torugart road rehabilitation project (CAREC Corridor 1c), the
Government of Japan agreed to extend a grant in the amount of US$6.9 million for
reconstruction of three bridges (Ala-Archa, Alamedin and Ken-Bulun) in Chui oblast,
Kyrgyz Republic. Construction has been started in summer of 2009 and will be completed
by 2011 . On February 19, 2009 the Grant Agreement for the project was signed between
the Ministry of Finance of the Kyrgyz Republic and the Government of Japan.



_ Bishkek — Naryn — Torugart Road
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= ~.Osh - Saﬂrytash — Irkeshtam
" Road Rehabilitation Project

Length - 258 km
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KYR IP 2: South Transport Corridor Road
Rehabilitation Project

(Osh — Sarytash - Irkeshtam)

 The project is being implemented smoothly.

e Actual financing totals about USS 159 million (as of
February, 2009), of which: the ADB (US$32.8 million), the
IsDB (USS17.3 million), the Chinese Eximbank (USS75

million) and the PRC (loan: US$25.3 million and grant:
USS9 million).



Osh — Sarytash — Irkeshtam Road
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Osh — Sarytash — Irkeshtam
Total length is 254.7 km
Total costs — US$157.9 million

Sarytash - Kyzylsuu, 190-240 km

(50 km) — US$25.3 million
(Resources for Investments, SBRK)

Kyzylsuu — Irkeshtam, 240-258 km

(17.7 km) — US$7.2 million (PRC
grant)
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Improvement of the CAREC Regional Road

Corridor
(Sary-Tash — Karamyk)

Length — 136 km




KYR IP 3: CAREC Regional Road Corridor
Improvement (Sary-Tash - Karamyk)

The ADB grant (USS$25.6 million) was approved in 2007. The Grant
Agreement between the ADB and the KR was signed on October 31, 2007.

The projects consists of the following components: 1) Road Improvement
(Component A); 2) Road Maintenance Improvement (Component B); 3)
Border Infrastructure Development (Component C).

The contract with the contractor — China Road and Bridge Corp. — was
signed in August of 2008.

The project is being implemented smoothly.

Reconstruction works were completed in 2008 and actual construction
was started in early 2009.

Starting date — September of 2008.
Completion date — March of 2011.



_ Sarytash — Karamyk Road
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KYR IP 4: Electrification of Lugovaya — Bishkek (Alamedin) Railway
Section

e Programmed for 2011-2014

KYR IP 5: Railway Rehabilitation Project (Balykchi — Chaldovar -
Lugovaya)
e Programmed for 2011-2014

KYR IP 6: Procurement of Equipment for Car Repair Workshop
e Programmed for 2011-2012



Railway Horizontal Alignment
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KYR IP 7: Osh International Airport
Reconstruction

The new estimated cost of the project is USS105 million based on the
feasibility study prepared by the SRE "Kazaeroproject" in January of 2009.
The new estimated project cost is significantly higher, than the initial cost
(USS40 million).

The Ministry of Transport and Communications proposed to change the
project name "Osh Airport Reconstruction" into "Osh International
Airport Reconstruction”

The estimates do not include the equipment of the SE "KAN" ("Kyrgyz
aeronavigation").

A rough design of the Osh airport terminal with the capacity of 500
passengers/hour prepared by the "RealProject" Ltd. has been approved;

Design and estimate documentation of the air terminal is under
preparation;

The design and estimate documents for extension of the RW at Osh airprt
has been adjusted.



Future Structure by 2020
- a Single Air Traffic Control System

{Communication

)

A\ International airports:
: L ~> - Bishkek /Manas
Air Navigation
J \%ingle ATC - Osh
J

— Issyk-Kul

> system
- N / - other airports
Surveillance \
J

TCP/IP WAN




Osh International Aipo t

LA 3l
'-.
[ Wf";,




Osh International Airport







KYR IP 8: Increasing Capacity of the ATC
System of Kyrgyzstan

e The proposed project is aimed at increasing the flight
safety in the northern and southern part of the Kyrgyz
Republic for transit, inbound/outbound and local flights.

* The new estimated project cost is USS34 million.



The proposed project to be included
into the Action Plan
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Osh — Batken — Isfana Road
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Osh — Batken — Isfana Road

Total length — 360 km
EBRD: km 155-220 (32 km from Pulgon 1¥ikarao &akkan) No financing available for 225 km

KM 0
Osh city

YenogHENE DBOZHOUEHKWA

European Commission
-Kok-Talaa - Pulgon, km 108-123 (14.7 km)

European Commission
(Grant I1)

- Bypass road along the influent channel to the World Bank:

Tort-Gul water reservoir, km 248-271 (23.5 km),
Grant I, completed. Pulgon - Burgondu, km 123-155 (32 km)



108-123 km section of Osh — Batken — Isfana road
(Kok-Talaa — Pulgon)
Length — 14.7 km

Donor — European Community.
Grant amount — 8.6 million Euros.
Basis: - The Financing Agreement with the EC signed on December 30, 2009.

- The Agreement was approved by Resolution of the Jogorku Kenesh of the KR
Ne1679-IV dated February 12, 2010 and the Law on Ratification was signed on
March 18, 2010, Ne 53.

The European Commission will independently conduct the procedures for
selection of the Consultant and the Contractor to implement this project. In the
first half of 2010 the bidding procedures are expected to be completed and the
Contract for civil works will be signed with the Contractor.

The road section under rehabilitation is situated in the territory of Kadamjai
rayon, Batken oblast (bypassing the Uzbek territory), km 108 — km 123, the
length is 14.7 km.

Starting date — season of 2011.
Completion date — season of 2012.



123 — 155 km section of Osh — Batken — Isfana road
Length — 32 km

Donor — World Bank.
Loan amount — USS$25.0 million
Basis:

- The Financing Agreement between the KR and the International
Development Association (IDA) of the World Bank signed on
December 3, 2009 in Bishkek.

- The Law on Ratification of the Financing Agreement was signed on
February 10, 2010, Ne 26.

At present the bidding procedure for selection of the Contractor, as
well as the Consultant for the project site Pulgon — Burgondu is
underway.

The staring date — the second half of 2010
The completion date — December of 2012



155 - 220 km section of Osh — Batken — Isfana road

Length — 60 km

Donor — EBRD.
Credit amount — USS 35.0 million
Basis:

- The Credit Agreement between the KR and the EBRD signed on
July 15, 2009 in Bishkek.

- The KR Law on Ratification of the Credit Agreement was approved
by Resolution Ne1414-|V of the JKKR as of October 2, 2009 and
signed as of October 23, 2009, No 286.

The contract with the Contractor - "Xinjiang-Beisin Co." Ltd. — was
signed on May 11, 2010. The selection of the Consultant is in

progress.
The staring date — August, 2010.
The completion date — September, 2012.



Constriction of a bypass section of Osh — Isfana road
along the influent channel to the Tort-Gul water reservoir
(km 248 — 271) (bypassing Chorku and Surkh villages of Tajikistan)
Length — 23.5 km

Donor — European Community.

Grant amount — 6.3 million Euros.

Basis:

- The Agreement between the EX and the KR Government.

The rehabilitated road section is situated in the territory of Batken rayon, Batken
oblast, and its part — 275 m — is crossing the disputable territory of Tajikistan in
the Isfara river flood basin.

The European Commission independently conducted the procedures for
selection of the Consultant and the Contractor to implement this project. In the
first half of 2008 the Contract for civil works was signed with the Contractor
"Eastern-European Alliance" (Ukraine).

The starting date — March, 2008.
The completion date — October, 2009.
The project has been completed.



Financing for Osh — Batken — Isfana Project

The total amount of attracted funds (the European
Commission, the World Bank, the European Bank for

Reconstruction and Development) for Phase | is about USS73
million.

About 225 km of Osh — Batken — Isfana road are not covered
with this financing, which, according to preliminary estimates,
will require about USS90 million, which will be attracted for
Phase Il of the Osh — Batken — Isfana road rehabilitation
project.



The road Osh — Batken — Isafana provides for a transport link between the PRC and the
northern part of the Republic of Tajikistan — Khudjant city, as WeII as densely populated

southern regions of the Fergana vaIIey of the Republlc
a continuation of ther g

Osh Batken — Isfana road IS fuIIy
consistent with the criteria identified for
CAREC transport corridors.



Follow-up activities

To ensure effective implementation of the Action Plan the
following actions shall be taken:

—  Accelerate the work of the National Transport and Trade Facilitation
Council;

— Identify and obtain financing for projects in railway and civil aviations sub-
sector, which are still not implemented due to lack of financing;

— Conduct CAREC corridor performance measurements and regular
monitoring activities; and

— Introduce public-private partnership approaches (PPP) in the transport
sector, in particular, the experience of other countries, general
understanding of PPP, selection and evaluation of PPP projects and a

mechanism of payments for using toll roads.



