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Functions of a RAMS 

Optimizing the level and the allocation of road funding  
in relation to medium- and long-term results  
regarding road conditions and road user costs 

 

• Define the network maintenance, rehabilitation and upgrading needs 

• Define the required budget to address those needs 

• Determine how the available budget is best allocated 

• To different roads and networks (class, traffic, etc.) 

• To different treatment types (routine, periodic, rehabilitation, upgrading) 

• Based on agreed prioritization criteria 

• Economic (e.g. transport costs, traffic levels) 

• Social (e.g. population, minimum access) 

• Predict the result of that budget allocation 

• Future road network conditions 

• Future maintenance and rehabilitation costs 

• Monitor the road network over time 

 



Network vs Project Planning 

• RAMS is a network planning tool 
• Planning for an entire (sub-)network 

• Determine budget allocations 

• Identify best treatment approaches 

• Based on data collected for entire (sub-)network 

• Limited data collection to reduce costs 

 

• Different from project level planning 
• For specific road (section) 

• Much higher data requirement 

• Identify specific designs  

• Determine volumes of works 



Road Asset Management System 

• Data collection 
• Road data (inventory, condition, traffic, etc.) 

• Treatment data (costs, performance, etc.) 

• RAMS without / with outdated data is useless 

• Data management (database) 
• Store data and make it easily accessible 

• Combine different data sets 

• Prepare simple reports - provide statistics for the network 

• Data analysis (planning tool) 
• Criteria for prioritization 

• Formulas for predicting deterioration and costs 

• Recommend prioritization for specific budget 

• Other modules 
• Bridge management system 

• Contract management system 

 

Data collection 

Data management 

Data analysis 



Road Asset Management System 
• The RAMS needs to be integrated into existing systems 

• Institutional framework 
• Resources for RAMS operation 
• Especially data collection 

• Planning and budgeting procedures 
• In time for budget preparation 
• Used as basis for budget preparation 

• Financing procedures 
• Influence budget levels by predicting 

results 
• Identify alternative funding options 

• Implementation modalities 
• Capacity to implement plans 
• Shift to (periodic) maintenance 
• Suitable contracting modalities 

 

Institutional Framework 

Implementation 

Financing 

Planning 
Data collection 

Data management 

Data analysis 



RAMS in the CAREC Region 
• Compendium of Best Practice in 2018 

 

• What is road asset management? 

 

• Set of 11 best practices 
i. Limit the data to be collected 
ii. Make the database easy to use 
iii. Start with simple software 
iv. Institutionalize from the start 
v. Publish annual performance statistics 
vi. Integrate into decision-making processes 
vii. Provide sufficient and predictable funding 
viii. Separate management from implementation 
ix. Ensure high-level support 
x. Continue development support 
xi. Develop the works implementation capacity 

 

• Road asset management in the CAREC region 



RAMS Complexity 

• A RAMS can be technologically simple or complex 
• Simple database (MS Excel, MS Access, etc.) 

• Off-the-shelf road database (ArcGIS, ROMDAS HIMS, etc.) 

• Custom-made road database 

• Standalone database or with remote access 

 

• A RAMS can be just a database or also include other functions 
• Data storage and management (database) 

• Data analysis and planning 

• GIS mapping 

• Contract management 

• Bridge management 

 



Start simple 

• Three of the best practices 
i. Limit the data to be collected 

ii. Make the database easy to use 

iii. Start with simple software 

 

• Start with the minimum and gradually expand 
• Data types to be collected 

• Complexity of the database and related functions 

• Complexity of the software 



Example: Nepal 

• Context 
• Rural road network managed at district level – low capacity, strong political influence 

• No network data or database available, no evidence-based planning criteria in use 

• Functions 
• Basic inventory, road classification, objective prioritization criteria, visual needs 

assessment, budget proposal, basic mapping, easy-to-use software 

• Simple Excel-based RAMS + Word-based maps (later GIS) 
• Simple inventory (length, surface type, bridges, traffic categories) 

• Prioritization based on multicriteria analysis (population, traffic, connectivity, class) 

• Needs assessment based on visual data 

• Budget allocation module based on prioritization criteria 

• Suitability for functions 
• Restructuring in Nepal – many roads managed at Provincial level 

• Larger network of higher level roads 

• Need to move to a more advanced database with more data 

 



Example: Nepal 

• Inventory and traffic data 
Width BT GR ER Existing UC PL Total

Provincial 

 priority

m km km km km km km km

82.47 151.27 913.84 1147.58 - 669.06 1816.64

1 P60001 A PH Surkhet / सुरे्खत NH58 (H12,Dhul iyabit)-Ka lyan 4.50 16.00 16.00 16.00 T2

2 P60001 B PH Surkhet / सुरे्खत Kalyan-Shivanagar P60002A(F183) 4.50 14.21 14.21 14.21 T2

3 P60001 C PH Surkhet / सुरे्खत Shivanagar P60002A(F183)-Subhaghat 4.50 3.60 3.60 3.60 T2

4 P60001 D PH Surkhet / सुरे्खत Subhaghat-Bheri  Bridge-NH57(F047) 5.00 0.51 0.51 0.51 T2

5 P60002 A PH Surkhet / सुरे्खत NH57 (F047,Shahare)-Dai lekh Border 

(Simta, F183)
4.50 2.35 2.35 2.35 T1

6 P60002 B PH Surkhet / सुरे्खत NH57 (F047,Shahare)-Dai lekh Border 

(Simta, F183)
4.50 26.88 26.88 26.88 T1

7 P60002 C PH Surkhet / सुरे्खत NH57 (F047,Shahare)-Dai lekh Border 

(Simta, F183)
4.50 22.31 22.31 22.31 T1

8 P60003 A PH Surkhet / सुरे्खत NH57(F047),Tulas ipur - Purandhara  - 

Botechaur
5.50 2.04 12.37 14.41 14.41 T2

9 P60003 B PH Salyan / सल्यान NH57(F047),Tulas ipur - Purandhara  - 

Botechaur
5.50 18.94 18.94 18.94 T2

10 P60003 C PH Salyan / सल्यान NH57(F047),Tulas ipur - Purandhara  - 

Botechaur
5.50 1.76 1.76 1.76 T2

11 P60003 D PH Salyan / सल्यान NH57(F047),Tulas ipur - Purandhara  - 

Botechaur
5.50 1.54 1.54 1.54 T2

12 P60003 E PH Salyan / सल्यान NH57(F047),Tulas ipur - Purandhara  - 

Botechaur
5.50 3.55 3.55 3.55 T2

13 P60004 A PH Surkhet / सुरे्खत NH58(H12) Ratna Rajmarg-Phalate-

Bhurigaun
4.00 8.73 8.73 8.73 T1

14 P60005 A PH Surkhet / सुरे्खत NH59(F048) Chheda-Ghodaankhe 

NH58(H13)
4.00 16.33 16.33 16.33 T1

15 P60006 A PH Surkhet / सुरे्खत NH58(H13) Badichaur-Babiyachaur (Part 

of F170)
6.00 22.11 22.11 22.11 T2

16 P60006 B PH Surkhet / सुरे्खत Babiyachaur- Gutu (Part of F170) 6.00 11.91 11.91 11.91 T2

17 P60006 C PH Surkhet / सुरे्खत Gutu-Bai jura-Benighat Doti  Dis trict Border 6.00 42.38 42.38 3.62 46.00 T1

18 P60007 A PH Surkhet / सुरे्खत NH59(F048) Ratanangla-Awalching 4.50 12.90 12.90 12.90 T2

19 P60007 B PH Surkhet / सुरे्खत NH59(F048) Ratanangla-Awalching 4.50 6.34 0.43 6.77 6.77 T2

20 P60007 C PH Surkhet / सुरे्खत NH59(F048) Ratanangla-Awalching 4.50 6.26 6.26 6.26 T2

Karnali Pradesh - 2. PROVINCIAL ROAD NETWORK (PRN)

Class#
Road 

code

Road 

section
Road nameDistrict

Traffic 

category

Bicycle, 

motorcycle

Car, SUV, l ight 

van, pick-up

Light (mini) 

truck, tractor

Truck, minibus, 

bus, 

tractor+trailer

Total 

traffic 

count

Total 

traffic 

estimation

Total 

traffic

VPD VPD VPD VPD VPD VPD PCU

1 P60001 A PH Surkhet NH58 (H12,Dhuliyabit)-Kalyan 88 143 25 39 295 342 T2

2 P60001 B PH Surkhet Kalyan-Shivanagar P60002A(F183) 105 145 23 35 308 337 T2

3 P60001 C PH Surkhet Shivanagar P60002A(F183)-

Subhaghat
145 25 55 22 247 246 T2

4 P60001 D PH Surkhet Subhaghat-Bheri Bridge-NH57(F047) 157 31 40 17 245 221 T2

5 P60002 A PH Surkhet NH57 (F047,Shahare)-Dailekh 

Border (Simta, F183)
85 24 18 8 135 118 T1

6 P60002 B PH Surkhet NH57 (F047,Shahare)-Dailekh 

Border (Simta, F183)
80 21 16 6 123 103 T1

7 P60002 C PH Surkhet NH57 (F047,Shahare)-Dailekh 

Border (Simta, F183)
70 16 12 4 102 81 T1

8 P60003 A PH Surkhet NH57(F047),Tulasipur - Purandhara 

- Botechaur
92 147 29 41 309 360 T2

9 P60003 B PH Salyan NH57(F047),Tulasipur - Purandhara 

- Botechaur
95 149 31 42 317 369 T2

10 P60003 C PH Salyan NH57(F047),Tulasipur - Purandhara 

- Botechaur
95 149 31 42 317 369 T2

11 P60003 D PH Salyan NH57(F047),Tulasipur - Purandhara 

- Botechaur
101 151 32 44 328 382 T2

12 P60003 E PH Salyan NH57(F047),Tulasipur - Purandhara 

- Botechaur
101 151 32 44 328 382 T2

13 P60004 A PH Surkhet NH58(H12) Ratna Rajmarg-Phalate-

Bhurigaun
65 22 18 12 117 118 T1

14 P60005 A PH Surkhet NH59(F048) Chheda-Ghodaankhe 

NH58(H13)
15 4 5 2 26 25 T1

15 P60006 A PH Surkhet NH58(H13) Badichaur-Babiyachaur 

(Part of F170)
125 51 39 36 251 280 T2

16 P60006 B PH Surkhet Babiyachaur- Gutu (Part of F170) 130 50 42 30 252 268 T2

17 P60006 C PH Surkhet Gutu-Baijura-Benighat Doti District 

Border
85 25 18 8 136 119 T1

18 P60007 A PH Surkhet NH59(F048) Ratanangla-Awalching 128 61 15 15 219 193 T2

19 P60007 B PH Surkhet NH59(F048) Ratanangla-Awalching 130 55 12 12 209 174 T2

20 P60007 C PH Surkhet NH59(F048) Ratanangla-Awalching 117 52 11 10 190 157 T2

Traffic 

category

Karnali Pradesh - 3. TRAFFIC

Traffic

#
Road 

code

Road 

section
Class District Road name



Example: Nepal 

• Prioritization and ranking 
Total

100

# Score # Score # Score # Score # Score # Score Score

14 P60005A Surkhet NH59(F048) Chheda-Ghodaankhe NH58(H13)2 15.0 57,471 30.0 - - T1 - PH 5.0 - 50.0 1

79 P60503A Kalikot NH58(H13)-Kumalgaun 1 7.5 21,366 11.2 21,366 20.0 T1 - PR - - 38.7 2

15 P60006A Surkhet NH58(H13) Badichaur-Babiyachaur (Part of F170)1 7.5 30,295 15.8 - - T2 6.7 PH 5.0 - 35.0 3

80 P60504A Kalikot NH58(F172) Sannighat-Phukot-Syuna 2 15.0 29,118 15.2 - - T1 - PR - - 30.2 4

25 P60011A Dailekh NH58(H13) Sangetada-Chamunda NH03(H18)1 7.5 33,730 17.6 - - T1 - PH 5.0 - 30.1 5

83 P60505B Kalikot Ramnakot-Thirpu 1 7.5 15,303 8.0 15,303 14.3 T1 - PR - - 29.8 6

82 P60505A Kalikot F172-Jarkot-Ramnakot 2 15.0 27,646 14.4 - - T1 - PR - - 29.4 7

18 P60007A Surkhet NH59(F048) Ratanangla-Awalching 1 7.5 17,275 9.0 - - T2 6.7 PH 5.0 - 28.2 8

77 P60501A Kalikot NH61(H13)-Sukatiya 1 7.5 14,080 7.3 14,080 13.2 T1 - PR - - 28.0 9

38 P60017A Rukum West H18-Chaurjhari (Bijeshwori) 1 7.5 27,438 14.3 - - T1 - PH 5.0 - 26.8 10

93 P60704A Jajarkot NH03(H18) Thala- Managhat 1 7.5 35,295 18.4 - - T1 - PR - - 25.9 11

42 P60020A Jajarkot NH57(F047) - Dalli  (Nalgad M) 1 7.5 25,597 13.4 - - T1 - PH 5.0 - 25.9 12

24 P60010A Dailekh NH58(H13,Tallo Dungeshwor )- Dullu (NH59)1 7.5 24,972 13.0 - - T1 - PH 5.0 - 25.5 13

67 P60202A Mugu Tarapani-Jima/Sorukot 1 7.5 12,238 6.4 12,238 11.5 T1 - PR - - 25.3 14

48 P60021E Dolpa Triveni-Narku NH57(F047) 2 15.0 7,402 3.9 - - T1 - PH 5.0 - 23.9 15

29 P60014A Dailekh NH60 Dailekh (Khursanibari)-Naumule 1 7.5 20,802 10.9 - - T1 - PH 5.0 - 23.4 16

27 P60013A Dailekh NH03 (H18,Bhirkhet) -Kharigaira-Gaidabaj 1 7.5 19,277 10.1 - - T1 - PH 5.0 - 22.6 17

70 P60303A Humla NH58(F172) - Sarkegad 1 7.5 9,868 5.2 9,868 9.2 T1 - PR - - 21.9 18

55 P60025A Humla NH58(F172) Kawadi-Maila 1 7.5 5,964 3.1 5,964 5.6 T1 - PH 5.0 - 21.2 19

101 P60902A Salyan NH55(H11)-Dhorchaur 1 7.5 24,972 13.0 - - T1 - PR - - 20.5 20

Karnali Pradesh - 5. RANKING

#
Section 

code
District Road name

Palika centres 

connected
Population served

Rank
15 30 20 20 5 10

Population 

unconnected
Traffic category Road class Provincial priority

Dolpa 60101 Dolpo Buddha Gaunpalika Dho 2,126 CRN

Dolpa 60102 She Phoksundo Gaunpalika Saldang 3,099 P60101B P60101A

Dolpa 60103 Jagadul la Gaunpalika Majhgaun 2,273 P60105B P60105A P60021E

Dolpa 60104 Mudkechula Gaunpalika Narku 5,129 P60021D P60021E

Dolpa 60105 Tripura  Sundari Nagapalika Tripurakot 10,104 CRN

Dolpa 60106 Thul i  Bheri Nagapalika Juphal 8,370 P60104A

Dolpa 60107 Kaike Gaunpalika Sahartara  Bagar 3,576 CRN

Dolpa 60108 Chharka Tangsong Gaunpalika Chharka-3 1,451 P60103A

Mugu 60201 Mugum karmarong Gaunpalika Pulu 5,396 CRN

Mugu 60202 Chhayanath Rara Nagapalika Gamgadhi Bazar 20,078 x CRN

Mugu 60203 Soru Gaunpalika Jima/Sorukot 12,238 P60202A P60023A

Mugu 60204 Khatyad Gaunpalika Majhachaur/Rataudi 17,116 P60201A P60404A

Humla 60301 Chankhel i Gaunpalika Piplang 5,517 P60024C

Humla 60302 Kharpunath Gaunpalika Yanchubagar 6,011 P60302A

Humla 60303 Simkot Gaunpalika Simikot 11,557 x CRN

Humla 60304 Namkha Gaunpalika Yalwang 3,900 CRN

Humla 60305 Sarkegad Gaunpalika Sarkegad 9,868 P60303A

Humla 60306 Adanchul i Gaunpalika Shreengar 7,116 P60305A

Humla 60307 Tanjakot Gaunpalika Maila 5,964 P60025A

Jumla 60401 Pataras i Gaunpalika Di l ichaur 14,571 P60402A

Jumla 60402 Kanaka Sundari Gaunpalika Birat 12,977 CRN

Karnali Pradesh - 4. CONNECTIVITY

District Palika code Palika name Palika type Palika centre
4th connecting 

road

Population 

(2011)

1st connecting 

road

2nd connecting 

road

3rd connecting 

road

District 

Centre



Example: Nepal 

• Needs assessment and budgeting 
BT GR ER UC/PL Width Traffic

Construc-

tion

Rehabili-

tation
Gravelling

Black-

topping
Widening Bridge

Cause-

way

Box 

culvert

Pipe 

culvert

Retaining 

 wall

km km km km m km km km km km m m # # m3

617.88 - 835.27 109.51 - 1,881 30 36 436 -

14 1 P60005A Surkhet NH59(F048) Chheda-Ghodaankhe NH58(H13)- - 16.33 - 4.00 T1 27.67

79 2 P60503A Kalikot NH58(H13)-Kumalgaun - - 8.64 15.59 4.00 T1 5.38 5.83 80 19

15 3 P60006A Surkhet NH58(H13) Badichaur-Babiyachaur (Part of F170)22.11 - - - 6.00 T2 1.01

80 4 P60504A Kalikot NH58(F172) Sannighat-Phukot-Syuna- - 11.22 - 4.50 T1 8.97 6 6

25 5 P60011A Dailekh NH58(H13) Sangetada-Chamunda NH03(H18)- - 9.50 - 7.00 T1 29.19

83 6 P60505B Kalikot Ramnakot-Thirpu - - 5.10 8.35 4.50 T1 10.79 25.27

82 7 P60505A Kalikot F172-Jarkot-Ramnakot - - 1.02 - 4.50 T1 0.51

18 8 P60007A Surkhet NH59(F048) Ratanangla-Awalching12.90 - - - 4.50 T2 35.53

77 9 P60501A Kalikot NH61(H13)-Sukatiya - - 3.56 7.75 3.50 T1 6.06 50 18

38 10 P60017A Rukum West H18-Chaurjhari (Bijeshwori) - - 1.01 - 4.00 T1 84.12

93 11 P60704A Jajarkot NH03(H18) Thala- Managhat - - 1.62 - 3.50 T1

42 12 P60020A Jajarkot NH57(F047) - Dalli  (Nalgad M) - - 2.78 - 4.50 T1 10.01

24 13 P60010A Dailekh NH58(H13,Tallo Dungeshwor )- Dullu (NH59)16.76 - - - 5.50 T1 35.76 61 16

67 14 P60202A Mugu Tarapani-Jima/Sorukot - - - 10.01 3.75 T1 15.49

48 15 P60021E Dolpa Triveni-Narku NH57(F047) - - 9.05 - 3.50 T1 30.80

29 16 P60014A Dailekh NH60 Dailekh (Khursanibari)-Naumule- - 16.36 - 4.50 T1 19.19 28.67

27 17 P60013A Dailekh NH03 (H18,Bhirkhet) -Kharigaira-Gaidabaj- - 13.18 - 4.00 T1 13.18 15.43 75 26

70 18 P60303A Humla NH58(F172) - Sarkegad - - - 2.58 3.75 T1 - - - -

55 19 P60025A Humla NH58(F172) Kawadi-Maila - - - 4.67 3.75 T1 11.00

101 20 P60902A Salyan NH55(H11)-Dhorchaur - - 0.51 - 4.00 T1 -

Karnali Pradesh - 6. INVESTMENT NEEDS

Section 

code
# Rank District Road name

2076/77 2077/78 2078/79 2079/80 2080/81

2,828,970,000 2,828,970,000 2,828,970,000 2,828,970,000 2,828,970,000 ER GR BT Widen Bridge

226,516,850 226,516,850 226,516,850 226,516,850 226,516,850 226,516,850 km km km km m

2,602,453,150 2,602,453,150 2,602,453,150 2,602,453,150 2,602,453,150 617.88 835.27 109.51 - 1,881

Cost

NPR NPR NPR NPR NPR NPR ER GR BT Widen Bridge

16,871,624,293 2,602,453,150 2,602,453,150 2,602,453,150 2,602,453,150 2,602,453,150 456.58 650.05 109.51 - 1,725

1 P60005A 44,272,000 44,272,000 - - - - - 27.67 - - -

2 P60503A 233,139,600 233,139,600 - - - - 5.38 5.83 - - 80

3 P60006A 2,424,000 2,424,000 - - - - - 1.01 - - -

4 P60504A 22,015,200 22,015,200 - - - - - 8.97 - - -

5 P60011A 926,296,000 926,296,000 - - - - 29.19 - - - -

6 P60505B 287,647,200 287,647,200 - - - - 10.79 25.27 - - -

7 P60505A 1,101,600 1,101,600 - - - - - 0.51 - - -

8 P60007A 179,071,200 179,071,200 - - - - - - 35.53 - -

9 P60501A 86,480,800 86,480,800 - - - - - 6.06 - - 50

10 P60017A 1,525,376,000 820,005,550 705,370,450 - - - 84.12 - - - -

11 P60704A - - - - - - - - - - -

12 P60020A 204,204,000 - 204,204,000 - - - 10.01 - - - -

13 P60010A 167,481,600 - 167,481,600 - - - - 35.76 - - 61

14 P60202A 30,980,000 - 30,980,000 - - - - 15.49 - - -

15 P60021E 57,493,333 - 57,493,333 - - - - 30.80 - - -

16 P60014A 449,962,800 - 449,962,800 - - - 19.19 28.67 - - -

17 P60013A 365,297,067 - 365,297,067 - - - 13.18 15.43 - - 75

18 P60303A - - - - - - - - - - -

19 P60025A 22,000,000 - 22,000,000 - - - - 11.00 - - -

20 P60902A - - - - - - - - - - -

Karnali Pradesh - 11. OUTPUT

Investment needs

Investment output

Financial year

Expected PTMP budget

Maintenance allocation

Investment allocation

Rank

Investment allocation
Section 

code

Karnali Pradesh - 10. BUDGET ALLOCATION

Main funding source

Estimated annual 

maintenance cost



Example: Kyrgyz 
• Context 

• Network managed at central level through local units (PLUADS/UADs) 
• Little network data available (currently inventory data being collected) 
• No evidence-based planning criteria in use (currently being introduced) 

• Functions 
• Network inventory, prioritization criteria, introduce RAMS, visual + equipment 

condition assessment, budgeting, linked to mapping, easy-to-use software 

• Detailed Excel-based RAMS 
• Detailed road and structure inventory, traffic data 
• Condition categories based on measured data or visual assessments 
• Prioritization and needs assessment based on decision matrix 
• Budget allocation based on ranking 
• Export of data to Google Earth for mapping or RONET for analysis 

• Suitability for functions 
• Simple database, but extensive data needs – complicated to use 
• Currently being integrated into web-based RAMS 

 
 

 



Example: Kyrgyz 

• Inventory, traffic and condition data 
N° Наименование Участка значение Номер дорог Номер Участка ПЛУАД ДЭП Область Протяж.  км Ширина (м) Полосы (кол-во)а/бетон ц/бетон ч/гравий гравий грунт 

1 2 3 4 5 6 7 8 10 14 15 16 17 18 19 20

1 Мырзаке-Карашоро 0-69 км М М-066 М-066-01 ГДАД БО ДЭП-05 Ошская 69 33 36

2 Жыланды-Ийри-Суу-Чангет 17-52 км М М-067 М-067-02 ГДАД БО ДЭП-05 Ошская 35 17 18

3 Бишкек-Ош 594-613 км ЭМ ЭМ-02 ЭМ-02-06 ГДАД БО ДЭП-05 Ошская 19 19

4 Мырзаке-Кара-Кулжа-Алайку  0-8 км ЭМ ЭМ-17 ЭМ-17-04 ГДАД БО ДЭП-05 Ошская 8 8

5 Суусамыр-Западный-Каракол М М-058 М-058-01 ГДАД БО ДЭП-09 Чуйская 85 85

6 Толук-Сарыкамыш-Кызыл-Ой М М-059 М-059-01 ГДАД БО ДЭП-09 Чуйская 45 45

7 Бишкек-Ош 9-209 км ЭМ ЭМ-02 ЭМ-02-01 ГДАД БО ДЭП-09 Чуйская 200 7 2 199.7 0.3

8 Кочкор-Арал-Тоо-Ашуу 140-224 км ЭМ ЭМ-16 ЭМ-16-02 ГДАД БО ДЭП-09 Чуйская 84 15.6 68.4

9
Барпы-Ийри-Суу-Узген 0-17 км

М М-067 М-067-01 ГДАД БО
ДЭП-22 Жалал-Абадская

17 4 13

10
Сузак-Кара-Даря 0-19 км

М М-083 М-083-02 ГДАД БО
ДЭП-22 Жалал-Абадская

19 19

11
Маданият-Майлуу-Суу 0-19 км

М М-085 М-085-01 ГДАД БО
ДЭП-22 Жалал-Абадская

19 3 16

12
Подьезд  Жалал-Абад-Бекабад-Таможняя 0-11 км

М М-098 M-098-01 ГДАД БО
ДЭП-22 Жалал-Абадская

11 11

13
Обход Сузак  0-9км

М М-099 M-099-01 ГДАД БО
ДЭП-22 Жалал-Абадская

9 9

14
Бишкек-Ош 488-596 км

ЭМ ЭМ-02 ЭМ-02-05 ГДАД БО
ДЭП-22 Жалал-Абадская

110 110

15
Токтогул-Бешташ 0-90 км

М М-031 М-031-01 ГДАД БО
ДЭП-23 Жалал-Абадская

90 7 83

16 Торкент-Толук-Сарыкамыш М М-059 М-059-02 ГДАД БО
ДЭП-23 Жалал-Абадская

155 155

17 Бишкек-Ош 209-318 км ЭМ ЭМ-02 ЭМ-02-02 ГДАД БО
ДЭП-23 Жалал-Абадская

109 109

18 Ылайталаа-Гульчо М М-074 М-074-01 ГДАД БО ДЭП-26 Ошская 23 23

19 Мырзаке-Каракулжа-Алайку 8-138 км ЭМ ЭМ-17 ЭМ-17-05 ГДАД БО ДЭП-26 Ошская 130 31 5 94

20
Бишкек-Ош 318-427 км

ЭМ ЭМ-02 ЭМ-02-03 ГДАД БО
ДЭП-30 Жалал-Абадская

109 109

21 Алабука - Кербен - Таш-кумыр - Кызыл-Жар 83-127 км М М-076 М-076-05 ГДАД БО
ДЭП-38 Жалал-Абадская

54 54

22 Алабука - Кербен - Таш-кумыр - Кызыл-Жар 127-155 км М М-076 М-076-06 ГДАД БО
ДЭП-38 Жалал-Абадская

28 7 21

23 пгт. Шамалдысай-Бишкек-Ош М М-077 М-077-01 ГДАД БО
ДЭП-38 Жалал-Абадская

0.65 0.65

N° участок
значен

ие
ПЛУАД ДЕП Дата ВОС От Км До Км 

Тип 

покрытия 

(АБ/ ЦБ/ 

ШПО/ЧГ/ ГР) 

 Шрина 

покрытия (м)

Растрескива

ние
Тип трещины Ямы Колейность

Ямочный 

ремонт

Разрушение 

кромки 

покрытия

Тип 

покрытия 

обочины

Общая 

ширина 

обочины (м)

Расстояние 

от покрытия 

до обочины  

(м)

Состояние 

обочины 

(Х/У/ П/ ОП)

ИРИ 

Направление 1

ИРИ 

Направление 2

ИРИ 

Среднее
класс ИРИ 

ЭМ-07 Бишкек - Торугарт 0-32 км ЭМ ПЛУАД-1 ДЭП-95805/12/2014 6.0 7.0 АБ 24 1 ПП 0 0 1 0.0 ГР 2 1 Х 3.3 3.3 1

ЭМ-07 Бишкек - Торугарт 0-32 км ЭМ ПЛУАД-1 ДЭП-95805/12/2014 7.0 8.0 АБ 24 1 ПП 0 0 1 0.0 ГР 2 1 Х 3.8 3.8 1

ЭМ-07 Бишкек - Торугарт 0-32 км ЭМ ПЛУАД-1 ДЭП-95805/12/2014 8.0 9.0 АБ 24 1 ПП 0 0 1 0.0 ГР 2 1 Х 4.2 4.2 2

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 323.0 324.0 АБ 18 0 0 0 0 0.0 ГР 6 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 324.0 325.0 АБ 18 0 0 0 0 0.0 ГР 6 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 352.0 353.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 353.0 354.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 354.0 355.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 355.0 356.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 356.0 357.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 357.0 358.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 358.0 359.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-02 Бишкек-Ош 318-427 км ЭМ ГДАД БО ДЭП-30 29/09/2014 359.0 360.0 АБ 16 1 ПР 1 1 1 0.0 ГР 3 1 Х

ЭМ-06 Балыкчы - Ананьево - Каракол 40-156 км ЭМ ПЛУАД-4 ДЭП-07 08/10/2014 97.0 98.0 ШПО 15 1 С 0 0 0 0.0 ГР 3 0 Х

ЭМ-06 Балыкчы - Ананьево - Каракол 40-156 км ЭМ ПЛУАД-4 ДЭП-07 08/10/2014 98.0 98.5 ШПО 15 1 С 1 0 0 0.0 ГР 3 0 Х

ЭМ-06 Балыкчы - Ананьево - Каракол 0-40 км ЭМ ПЛУАД-4 ДЭП-10 30/10/2014 20.0 21.0 АБ 15 1 ПР 1 1 1 5.5 ГР 3 1 х 6.3 6.3 3

ЭМ-06 Балыкчы - Ананьево - Каракол 0-40 км ЭМ ПЛУАД-4 ДЭП-10 30/10/2014 21.0 22.0 ШПО 15 1 ПР 2 2 2 3.5 ГР 3 1 х 5.7 5.7 3

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 54.5 55.0 АБ 15 1 ПП 0 0 2 2.0 ГР 3 2 У 4.2 4.2 2

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 55.0 56.0 АБ 15 1 ПП 0 0 2 2.0 ГР 3 2 У 3.5 3.5 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 56.0 57.0 АБ 15 1 ПП 0 0 2 2.0 ГР 3 2 У 3.1 3.1 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 57.0 58.0 АБ 15 1 ПП 0 0 2 2.0 ГР 3 2 У 2.9 2.9 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 58.0 59.0 АБ 15 1 ПП 0 0 2 2.0 ГР 3 2 У 4.1 4.1 2

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 59.0 59.7 АБ 15 1 ПП 0 0 2 2.0 ГР 3 2 У 3.9 3.9 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 65.5 66.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 2.7 3.6 3.1 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 66.0 67.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 3.1 3.5 3.3 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 67.0 68.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 3.3 3.9 3.6 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 68.0 69.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 2.7 3.1 2.9 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 69.0 70.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 3.1 3.4 3.3 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 70.0 71.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 3.3 3.8 3.5 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 71.0 72.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 3.2 3.0 3.1 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 72.0 73.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 3.2 3.4 3.3 1

ЭМ-07 Бишкек - Торугарт 32-82 км ЭМ ПЛУАД-1 ДЭП-95405/12/2014 73.0 74.0 АБ 15 2 ПП 0 0 1 0.0 ГР 4 2 Х 4.3 3.2 3.7 1



Example: Kyrgyz 

Решения о работах в зависимости от состояния 

Колея

Инт-ть дв. (СГСИД)Трещины Ямы IRI: 0-1 IRI: 2 IRI: 3-4 IRI: 0-1 IRI: 2 IRI: 3-4 IRI: 0-1 IRI: 2 IRI: 3-4

0 - 1 СОД СОД МР СОД СОД МР МР РЕК1 РЕК1

2 ЯР ЯР МР ЯР ЯР МР ПИ РЕК1 РЕК1

3 ЯР ЯР МР ЯР МР МР ПИ РЕК1 РЕК1

0 - 1 ЗТ ШПО ФЗ08 ШПО ШПО ФЗ08 РЕК1 РЕК1 РЕК1

2 ШПО ШПО ФЗ08 ШПО ФЗ04 ФЗ08 РЕК1 РЕК1 РЕК1

3 ШПО ШПО ФЗ08 ФЗ04 ФЗ06 ФЗ08 РЕК1 РЕК1 РЕК1

0 - 1 ШПО ШПО ПИ ШПО ФЗ04 ПИ РЕК1 РЕК1 РЕК1

2 ШПО ФЗ04 ПИ ФЗ04 ФЗ06 ПИ РЕК1 РЕК1 РЕК1

3 РЕК1 РЕК1 РЕК1 РЕК1 РЕК1 РЕК1 РЕК1 РЕК1 РЕК1

0 - 1 СОД СОД МР СОД ШПО АБ08 МР РЕК2 РЕК2

2 ЯР ЯР АБ08 МР МР АБ08 ПИ РЕК2 РЕК2

3 ЯР ЯР АБ08 МР АБ08 АБ08 ПИ РЕК2 РЕК2

0 - 1 ЗТ ДШПО АБ08 ШПО АБ04 АБ08 РЕК2 РЕК2 РЕК2

2 ШПО ФЗ04 АБ11 ФЗ04 АБ08 АБ11 РЕК2 РЕК2 РЕК2

3 ФЗ04 АБ08 АБ11 АБ08 АБ11 АБ11 РЕК2 РЕК2 РЕК2

0 - 1 ШПО ФЗ04 АБ11 ФЗ04 АБ08 АБ11 РЕК2 РЕК2 РЕК2

2 ФЗ04 АБ08 РЕК2 АБ08 АБ11 РЕК2 РЕК2 РЕК2 РЕК2

3 РЕК2 РЕК2 РЕК2 РЕК2 РЕК2 РЕК2 РЕК2 РЕК2 РЕК2

0 - 1 СОД СОД МР СОД ШПО АБ11 МР РЕК3 РЕК3

2 ЯР ЯР АБ11 МР МР АБ11 ПИ РЕК3 РЕК3

3 ЯР ЯР АБ11 МР АБ11 АБ11 ПИ РЕК3 РЕК3

0 - 1 ЗТ АБ04 АБ11 ШПО АБ04 АБ11 РЕК3 РЕК3 РЕК3

2 ШПО ФЗ04 АБ13 ФЗ04 АБ11 АБ13 РЕК3 РЕК3 РЕК3

3 ФЗ04 АБ11 АБ13 АБ11 АБ13 АБ13 РЕК3 РЕК3 РЕК3

0 - 1 ШПО ФЗ04 АБ13 ФЗ04 АБ11 АБ13 РЕК3 РЕК3 РЕК3

2 ФЗ04 АБ11 РЕК3 АБ11 АБ13 РЕК3 РЕК3 РЕК3 РЕК3

3 РЕК3 РЕК3 РЕК3 РЕК3 РЕК3 РЕК3 РЕК3 РЕК3 РЕК3

0-1 2 3

< 1000

0-1

2 - 3

4

1000-3000

0-1

2 - 3

4

>3000

0-1

2 - 3

4

• Decision matrix and work programming 

Программа работ

N° участок
зна-

чение
ПЛУАД ДЕП От Км До Км 

Протяж. 

км

Индекс 

серьез-

ности

Функцио-

нальный 

индекс

Индекс 

приоритет-

ности

Предла-

гаемые 

работы

Зат-

раты 

ЭМ-02 Ош-Исфана 179-280 км ЭМ УАД ОБИ ДЭП-02 218 219 1 18 15 270 РЕК2 560

ЭМ-02 Ош-Исфана 75-179 км ЭМ УАД ОБИ ДЭП-46 101 102 1 17 15 255 РЕК2 640

ЭМ-02 Ош-Исфана 75-179 км ЭМ УАД ОБИ ДЭП-46 100 101 1 16 15 240 РЕК2 640

ЭМ-02 Ош-Исфана 75-179 км ЭМ УАД ОБИ ДЭП-46 102 103 1 16 15 240 РЕК2 640

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 48 49 1 15 16 240 РЕК3 612

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 49 50 1 15 16 240 РЕК3 612

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 50 51 1 15 16 240 РЕК3 612

ЭМ-02 Ош-Исфана 179-280 км ЭМ УАД ОБИ ДЭП-02 229 230 1 16 15 240 РЕК2 440

ЭМ-02 Ош-Исфана 75-179 км ЭМ УАД ОБИ ДЭП-46 97 98 1 16 15 240 АБ11 196

ЭМ-02 Ош-Исфана 280-403 км ЭМ УАД ОБИ ДЭП-13 356 357 1 15 15 225 РЕК3 714

ЭМ-02 Ош-Исфана 75-179 км ЭМ УАД ОБИ ДЭП-46 96 97 1 15 15 225 АБ11 196

ЭМ-02 Ош-Исфана 75-179 км ЭМ УАД ОБИ ДЭП-46 98 99 1 15 15 225 АБ11 196

ЭМ-02 Ош-Исфана 179-280 км ЭМ УАД ОБИ ДЭП-02 228 229 1 15 15 225 АБ11 147

ЭМ-02 Ош-Исфана 179-280 км ЭМ УАД ОБИ ДЭП-02 230 231 1 15 15 225 АБ11 147

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 51 52 1 14 16 224 РЕК3 816

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 46 47 1 14 16 224 РЕК3 612

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 47 48 1 14 16 224 РЕК3 612

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 62 63 1 14 15 210 РЕК3 816

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 63 64 1 14 15 210 РЕК3 816

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 64 65 1 14 15 210 РЕК3 816

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 66 67 1 14 15 210 РЕК3 816

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 72 73 1 14 15 210 РЕК3 816

ЭМ-02 Балыкчы - Боконбаево - Каракол 0-60 км ЭМ ПЛУАД-4 ДЭП-10 41 42 1 15 14 210 РЕК3 714

ЭМ-02 Балыкчы - Боконбаево - Каракол 0-60 км ЭМ ПЛУАД-4 ДЭП-10 42 43 1 15 14 210 РЕК3 714

ЭМ-02 Ош-Исфана 75-179 км ЭМ УАД ОБИ ДЭП-46 103 104 1 14 15 210 РЕК2 640

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 73 74 1 14 15 210 АБ11 196

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 44 45 1 13 16 208 РЕК3 816

ЭМ-02 Ош-Исфана 30-75 км ЭМ УАД ОСИ ДЭП-37 54 55 1 13 16 208 РЕК3 612



Example: Kyrgyz 

• Standard reports for monitoring 
Результаты состояния сети с твердым покрытием в плане визуально заметного разрушения

По Плуадам

Отличное 

(км)

Хороше

е (км)

Удовл. 

(км)

Плохое 

(км)

Оч.плохое 

(км)

Нет 

данных (км)

ГДАД БО 20.0 153.0 119.0 39.0 34.0 52.0

ПЛУАД-1 0.0 13.0 55.2 7.8 0.0 0.0

ПЛУАД-3 0.0 0.0 0.0 0.0 0.0 0.0

ПЛУАД-4 60.5 159.0 105.2 71.4 34.4 4.0

ПЛУАД-5 0.0 0.0 0.0 0.0 0.0 0.0

ПЛУАД-6 0.0 0.0 0.0 0.0 0.0 0.0

УАД ОБИ 5.0 9.0 36.0 29.0 92.0 0.0

УАД ОСИ 2.0 0.0 0.0 5.0 38.0 0.0

УАД БНТ 17.0 34.5 44.0 12.0 12.0 0.0

По участкам

ПЛУАД ДЭП Участок

Отличное 

(км)

Хорошее 

(км)

Удовл. 

(км)

Плохое 

(км)

Оч.плохое 

(км)

Нет данных 

(км)

Среднее 

разрушени

е

Среднее 

IRI

Максималь

ное IRI

ГДАД БО ДЭП-09 Бишкек-Ош 9-209 км 8.0 53.0 33.0 19.0 34.0 52.0 31.80 2.74 5.60

ГДАД БО ДЭП-23 Бишкек-Ош 209-318 км 6.0 87.0 12.0 1.0 0.0 0.0 6.75

ГДАД БО ДЭП-30 Бишкек-Ош 318-427 км 6.0 13.0 74.0 19.0 0.0 0.0 20.58

ПЛУАД-1 ДЭП-954 Бишкек - Торугарт 32-82 км 0.0 0.0 43.8 5.8 0.0 0.0 26.75 3.48 4.91

ПЛУАД-1 ДЭП-958 Бишкек - Торугарт 0-32 км 0.0 13.0 11.4 2.0 0.0 0.0 18.75 4.10 7.13

ПЛУАД-4 ДЭП-03 Балыкчы - Боконбаево - Каракол 124-150 км 8.0 15.0 3.0 1.0 0.0 0.0 7.96 3.88 5.56

ПЛУАД-4 ДЭП-04 Балыкчы - Ананьево - Каракол 156-207 км 13.7 11.0 8.9 17.4 0.0 0.0 20.19 4.15 5.61

ПЛУАД-4 ДЭП-07 Балыкчы - Ананьево - Каракол 40-156 км 16.8 99.1 0.6 0.0 0.0 0.0 5.15 4.24 6.50

ПЛУАД-4 ДЭП-10 Балыкчы - Ананьево - Каракол 0-40 км 0.0 0.0 28.0 2.0 5.0 0.0 33.14 4.88 6.32

ПЛУАД-4 ДЭП-10 Балыкчы - Боконбаево - Каракол 0-60 км 8.0 1.0 28.0 7.0 16.0 0.0 32.33 4.56 7.20

ПЛУАД-4 ДЭП-33 Балыкчы - Боконбаево - Каракол 60-124 км 14.0 2.0 17.0 21.0 6.0 4.0 28.00 3.99 9.28

ПЛУАД-4 ДЭП-35 Балыкчы - Ананьево - Каракол 207-218 км 0.0 5.9 1.7 1.0 2.4 0.0 25.50 4.65 6.28

ПЛУАД-4 ДЭП-35 Балыкчы - Боконбаева - Каракол 150-220 км 0.0 25.0 18.0 22.0 5.0 0.0 28.00 4.16 7.18

0%

20%

40%

60%

80%

100%

Отличное (км)

Хорошее (км)

Удовл. (км)

Плохое (км)

Оч.плохое (км)

Нет данных (км)



Example: Kyrgyz 

• Export to RONET 
Данные для RONET

Протяженность дорожной сети в пересчете на двухполосный эквивалент (км)

Международные Международные Международные

Цементобетон Асфальтовая смесь ШПО

Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое

Инт-ть дв-я (СГСИД) 2 4 5.5 7 13 Всего Инт-ть дв-я (СГСИД) 2 4 5.5 7 13 Всего Инт-ть дв-я (СГСИД) 2 4 5.5 7 13 Всего

Инт-ть дв-я I <300 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я I <300 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я I <300 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я II300-1000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я II300-1000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я II300-1000 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я III1000-3000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я III1000-3000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я III1000-3000 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я IV3000-10000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я IV3000-10000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я IV3000-10000 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я V>10000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я V>10000 0.0 749.0 0.0 0.0 0.0 749.0 Инт-ть дв-я V>10000 0.0 0.0 0.0 0.0 0.0 0.0

Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 749.0 0.0 0.0 0.0 749.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0

Государственные Государственные Государственные

Цементобетон Асфальтовая смесь ШПО

Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое

Инт-ть дв-я (СГСИД) 2 4 5.5 7 13 Всего Инт-ть дв-я (СГСИД) 2 4 5.5 7 13 Всего Инт-ть дв-я (СГСИД) 2 4 5.5 7 13 Всего

Инт-ть дв-я I <300 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я I <300 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я I <300 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я II300-1000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я II300-1000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я II300-1000 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я III1000-3000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я III1000-3000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я III1000-3000 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я IV3000-10000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я IV3000-10000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я IV3000-10000 0.0 0.0 0.0 0.0 0.0 0.0

Инт-ть дв-я V>10000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я V>10000 0.0 0.0 0.0 0.0 0.0 0.0 Инт-ть дв-я V>10000 0.0 0.0 0.0 0.0 0.0 0.0

Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0

Местные Местные Местные

Цементобетон Асфальтовая смесь ШПО

Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое

Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего

Инт-ть дв-я I <300 0.0 Инт-ть дв-я I <300 0.0 Инт-ть дв-я I <300 0.0

Инт-ть дв-я II300-1000 0.0 Инт-ть дв-я II300-1000 0.0 Инт-ть дв-я II300-1000 0.0

Инт-ть дв-я III1000-3000 0.0 Инт-ть дв-я III1000-3000 0.0 Инт-ть дв-я III1000-3000 0.0

Инт-ть дв-я IV3000-10000 0.0 Инт-ть дв-я IV3000-10000 0.0 Инт-ть дв-я IV3000-10000 0.0

Инт-ть дв-я V>10000 0.0 Инт-ть дв-я V>10000 0.0 Инт-ть дв-я V>10000 0.0

Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0

Областные Областные Областные

Цементобетон Асфальтовая смесь ШПО

Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое

Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего

Инт-ть дв-я I <300 0.0 Инт-ть дв-я I <300 0.0 Инт-ть дв-я I <300 0.0

Инт-ть дв-я II300-1000 0.0 Инт-ть дв-я II300-1000 0.0 Инт-ть дв-я II300-1000 0.0

Инт-ть дв-я III1000-3000 0.0 Инт-ть дв-я III1000-3000 0.0 Инт-ть дв-я III1000-3000 0.0

Инт-ть дв-я IV3000-10000 0.0 Инт-ть дв-я IV3000-10000 0.0 Инт-ть дв-я IV3000-10000 0.0

Инт-ть дв-я V>10000 0.0 Инт-ть дв-я V>10000 0.0 Инт-ть дв-я V>10000 0.0

Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0

Городские Городские Городские

Цементобетон Асфальтовая смесь ШПО

Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое Состояние (IRI) Оч.хор. Хорошее Удовл. Плохое Оч.Плохое

Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего Инт-ть дв-я (СГСИД) 3 5 7 9 13 Всего

Инт-ть дв-я I <300 0.0 Инт-ть дв-я I <300 0.0 Инт-ть дв-я I <300 0.0

Инт-ть дв-я II300-1000 0.0 Инт-ть дв-я II300-1000 0.0 Инт-ть дв-я II300-1000 0.0

Инт-ть дв-я III1000-3000 0.0 Инт-ть дв-я III1000-3000 0.0 Инт-ть дв-я III1000-3000 0.0

Инт-ть дв-я IV3000-10000 0.0 Инт-ть дв-я IV3000-10000 0.0 Инт-ть дв-я IV3000-10000 0.0

Инт-ть дв-я V>10000 0.0 Инт-ть дв-я V>10000 0.0 Инт-ть дв-я V>10000 0.0

Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0 Всего 0.0 0.0 0.0 0.0 0.0 0.0

Бетон Asphalt ШПО

Всего Всего Всего

0.0 749.0 0.0



Example: Kyrgyz 

• Currently web-based RAMS being developed 



Example: Georgia 
• Context 

• Network managed at central level through Roads Department 
• Large move towards evidence-based planning 

• Functions 
• Network inventory, prioritization criteria, introduce RAMS, equipment condition 

assessment, budgeting, linked to mapping, off-the-shelf software (support) 

• ArcGIS-based RAMS 
• Basic road and structure inventory, traffic data 
• Condition categories based on measured data 
• Prioritization of treatments using HDM4 
• Budget allocation based on HDM4 results and other criteria 
• Status and plans presented on maps 

• Suitability for functions 
• Five-year maintenance and rehabilitation plans updated annually 
• Basic data collection using ROMDAS – plans to expand (safety, passportization)  
• Data only accessible to trained users, not remotely accessible 

 



Example: Georgia 

 



Example: Georgia 

 

IRI (Laser 
Profilometers) 

360 Degree 
camera, GPS, 

Geometry unit 

Odometer 



Example: Georgia 

 



Example: Georgia 

• HDM4 results for basis for planning 

 

• Other criteria also applied 
• Difficulties getting objective data 

 

• Final plan 80% in line with HDM4  
results 

Rehabilitation of:

Class

Traffic (AADT) 250 Total Capital Cost 3.0 Pavement structure n/a

Heavy Vehicles (%) 2.5 NPV 0.14 Bridge/Culvert/structure n/a
1Condition 10.91 4 NPV/Cost Ratio 0.03 Traffic Safety n/a
2Population Density 227 4 Cost/Pop. Ratio 0.002 Environment n/a

Objective Unit

Enhanced National 

Connectivity
N

Enhanced Regional 

Connectivity
34km

Enhanced economic 

activities
347

Population 1520

Education 7

Tourism 2

Poverty n/a

Life Line Road y

Number of people living within 2km buffer along the road section.

Sh37 Sadakhlo-Tsopi-Askhepi secondary road km3-km8 Section

Project Description

Following road section is part of rolling program for year 2018, section connects international road S07 Marneuli-Sadakhlo to 

Armenia border and provides access to social services to more than 1500 people. Road is considered importan in terms of 

Agriculture as well as providing minimum standard of mobility and integration.

Utilization Economic Indicators (mln. Gel) / Road Works

1

Socio Economic Impact Assesment

Indicator

Part of Secondary Road connecting two international roads.

Distance from the centre of section to closest city centre.

Number of registered businesses in the district where the section is located.

1Description of Condition Classes (Good, Fair; poor and Bad) is found in Chapter 4, section 1.1 
2Number of persons/2km buffer from the homogenous section divided by section length

Number of schools within 2 km buffer along the road section.

Number of attraction  within 2 km buffer along the road section.

Percentage of people receiving government support within district where 

road section is located.

The road is the only possibility for connecting the village to outside world.

Project Area Map



Example: Azerbaijan 

• Context 
• 17,473 km roads managed by Azeryolservis 

• RAMS and data collection with WB support since 2010 - $12 million 

• 2003 attempt was not successful – system not used 

• Functions 
• Update and further develop existing database, collect data for 13,000 km, develop 

planning systems 

• Integrated RAMS 
• Extensive data collection for 13,500 km as part of development 

• Custom-made database (inventory, traffic, condition, video, photo, GIS, etc.) 

• Export to HDM4 for further analysis 

• Suitability for functions 
• Very comprehensive system 

• Very high data needs - $10 million for data collection 

• System reportedly no longer being used 



Example: Azerbaijan 

 

 

 

 

 

 

 

 

 

 

 

https://www.youtube.com/watch?v=ncJ1lUZywRE 

https://www.youtube.com/watch?v=ncJ1lUZywRE
RDB2013.mp4


Functions of a RAMS 

• The RAMS needs to be fit-for-purpose 
• What data needs to be collected and managed? 

• How will we collect that data? 

• How will we use that data? 

• Who will use and operate the RAMS (trained staff)? 

• Will we use off-the-shelf or custom-made software? 

 

• Road management skills and needs will evolve over time 
• Start simple 

• Gradually increase functionality as skills/needs develop 

 



Group Work 

• Why do we want a RAMS? What will be the purpose? 

 

• How do we want to use the RAMS? 

 

• Who will use and operate the RAMS? 

 

• What functions should the RAMS have? 


