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l. Transport and Trade Facilitation

1. The Government of Tajikistan (the Government) has not yet established a national joint
transport and trade facilitation committee (NJC), or a similar organization that will oversee
performance measurement and monitoring activities of the implementation of the Action Plan for
the Transport and Trade Facilitation Strategy (the Action Plan) endorsed by the Seventh
Ministerial Conference on Central Asia Regional Economic Cooperation (CAREC) in November
2008. The Asian Development Bank's (ADB's) technical assistance (TA) will support NJC's
establishment.

Il. Status of Investment and Technical Assistance Projects

2. Below are specific updates on the status of five investment and five technical assistance
projects on roads and railways in the Republic of Tajikistan (Tajikistan).

A. Transport
3. Roads and Road Transport. All the five investment projects will improve existing road

segments. Four projects are ongoing and proceeding well. TAJ TA 1: Transport Sector Master
Plan has been completed.

Investment Project (IP) Status

TAJ IP 1: Dushanbe-Kyrgyz Border e New project cost estimate is $43.0 million.

Road Rehabilitation, Phase Il (ongoing) | e Additional funds are required to rehabilitate road
section near the Karamik border to improve road
surface and drainage of 95-140 kilometers (km)
section.

o ADB is processing a supplementary financing
($20 million) for approval during the 3" quarter
of 2009.

¢ Implementation is on track and the expected
completion date remains December 2009.

TAJ IP 2: Dushanbe-Kyrgyz Border ¢ New project cost estimate is $76.6 million.

Road Rehabilitation, Phase Il (ongoing) | e« The work was partially reduced during contract
signing, because of the recent significant cost
increases.

¢ Additional funds are required for the second
layer of coating and for the implementation of
unforeseen works.

¢ Implementation is on track and the expected
completion date remains 2013.

TAJ IP 3: Dushanbe-Khujand-Chanak ¢ New project cost estimate based on the signed

(Uzbeki Border) Road (ongoing) turnkey contract is $295.9 million.

¢ Financing has been secured in the amount of
$281.1 million from the Export-Import Bank of
China.

¢ The remaining $14.8 million will come from the
Government of Tajikistan.

e Project is ongoing until 2010.




Investment Project (IP) Status
TAJ IP 4: Kurgan Tyube-Dusti-Nizhni e New project cost estimate is $53.4 million: $38.5
Pianj Road Rehabilitation (ongoing) million for Kurgan-Tyube-Dusti section and

$14.9 million for Dusti-Nizhni Pyandzh section.

¢ Financing has been secured through a grant
from the Government of Japan.

e Selection of contractors is ongoing.

o Work for the Kurgan-Tyube-Dusti section was
reduced to 42 km, because of the recent
significant cost increases.

e The remaining section will be rehabilitated under
a separate project.

TAJ IP 5: Dushanbe-Tursunzade-Uzbek | ¢ Project is at the stage of feasibility study

Border Road preparation and preliminary design.

o Project preparatory TA is expected to be
completed by October 2009.

Technical Assistance Project (TA) Status
TAJ TA 1: Transport Sector Master Plan | ¢ The project was completed in June 2008.
(completed)

4. Railways and Railway Transport. The Government completed TAJ TA 2: Vahdat-
Yavan Railway Feasibility Study. A new railway project was emerged from this TA. Other TA
projects are at the planning stage.

Investment Project (IP) Status

TAJ IP 6: Vahdat-Yavan Railway e Project cost is estimated at about $129 million.
Railway Construction Project (formerly | « Financing by donors for the construction of 56-
TAJ TA 2: Vahdat-Yavan Railway kilometer railway is being sought.
Feasibility Study) (new) e Project will be implemented during 2010-2012.

Technical Assistance Project (TA) Status
TAJ TA 2: Vahdat-Yavan Railway e The feasibility study was completed in 2009.
Feasibility Study (competed)
TAJ TA 3: Dushanbe-Kyrgyz Border e Programmed for 2013.
Railway Feasibility Study e No progress to date.

¢ Financing by donors is being sought.

TAJ TA 4: Kolkhazabad-Nizhni Pianji e Programmed for 2011.
Railway e No progress to date.

¢ Financing by donors is being sought for full
feasibility study ($600,000) and detailed design
($3 million).

TAJ TA 5: Railway Electrification e Programmed for 2011.
(Bekabad-Kanibadam)




B. Corridor Performance Measurement and Monitoring Activities

5. ADB, acting as the secretariat, and the partner forwarder/carrier and logistics
association(s) in each CAREC country signed a memorandum of understanding (MOU) at the
Corridor Performance Measurement and Monitoring (CPMM) meeting held in Guangzhou,
People's Republic of China (PRC) on 23-24 February 2009. The MOU defines the roles and
responsibilities of both parties and covers 1 year of CPMM activities, renewable for another
year. Data collection by partner forwarder/carrier and logistics associations started in March
2009.

M. Follow-up Actions
6. The following actions are needed to ensure the effective implementation of the Action
Plan:

0] Establish the NJC or a similar organization soon; and

(i) Actively explore financing for investment projects.

Appendixes
1 - List of Projects in Tajikistan (Appendix 1)
2 - Updated Project Profiles (Appendix 2)



Appendix 1

List of Projects in Tajikistan

Investment

1 TAJ IP 1: Dushanbe-Kyrgyz Border Road Rehabilitation, Phase Il (ongoing)

2 TAJ IP 2: Dushanbe-Kyrgyz Border Road Rehabilitation, Phase IIl (ongoing)

3 TAJ IP 3: Dushanbe-Khujand-Chanak (Uzbeki Border) Road (ongoing)

4 TAJ IP 4: Kurgan Tyube-Dusti-Nizhni Pianj Road Rehabilitation (ongoing)

5 TAJ IP 5: Dushanbe-Tursunzade-Uzbek Border Road

6 TAJ IP 6: Vahdat-Yavan Railway Construction (formerly TAJ TA 2: Vahdat-Yavan

Railway Feasibility Study) (new)

Technical Assistance

b wWN P

TAJ TA 1: Transport Sector Master Plan (completed)

TAJ TA 2: Vahdat-Yavan Railway Feasibility Study (completed)
TAJ TA 3: Dushanbe-Kyrgyz Border Railway Feasibility Study
TAJ TA 4: Kolkhazabad-Nizhni Pianji Railway

TAJ TA 5: Railway Electrification (Bekabad-Kanibadam)



Appendix 2

TAJ IP1: Dushanbe-Kyrgyz Border Road Rehabilitation Phase I
Country: Tajikistan
CAREC CORRIDOR 3-b, 5

1. Project Name: Dushanbe-Kyrgyz Border Road Rehabilitation

2. Type of Project: Road Rehabilitation

3. Project Location: 140 km Tajikistan, Nurbad-Nimich

4. Sector/Subsector: Transport/Roads

5. Background and Rationale: The rehabilitation between Dushanbe and Nurobad
(Phase I) was completed. The rehabilitation of the road section between Nurobad and
Nimich (Phase Il) is ongoing and is scheduled for completion by December 2009.

6. Objectives: The Project aims to rehabilitate 77 km of road between Nurobad and
Nimich, and improve 8.5 km of road of a near-border section Karamik border.

7. Scope: The Project will rehabilitate 77 km of roads between Nurobad and Nimich, and
improve 8.5 km of roads near the Karamik border.

8. Estimated Cost: $43.0 million

9. Financing Plan and Arrangements: ADB: $29.5 million loan and $0.5 million grant,
Government of Tajikistan: $9.5 million, and OPEC Foundation: $3.5 million. ADB
financing was approved in 2005.

10. Implementation Schedule: Ongoing to 2009.

11. Executing Agencies: Ministry of Transportation and Communication (MOTC)

12. Estimated Benefits and Beneficiaries: The Project will substantially reduce
barriers to trade and facilitate regional trade and cooperation.

13. Social and Environmental Issues: No major negative social and environmental
impacts.

14. Priority of Project: High

15. Project Status: Ongoing.

16. Follow up Actions Required:

17. Issues/Constraints: ADB is processing supplementary financing ($20 million) for
approval during the 3" quarter of 20009.

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):.
The road rehabilitation is being carried out by international private contractors.




TAJ IP2: Dushanbe—-Kyrgyz Border Road Rehabilitation Phase llI
Country: Tajikistan
CAREC CORRIDOR 3-b, 5

1. Project Name: Dushanbe-Kyrgyz Border Road Rehabilitation

2. Type of Project: Road Rehabilitation

3. Project Location: Around 217 km between Nimich and Kyrgyz border, Tajikistan.

4. Sector/Subsector: Transport/Roads

5. Background and Rationale: The remaining 114 km between Nimich and the border
is the missing link within Tajikistan along CAREC 3-b and 5.

6. Objectives: The main objective of Phase lll to facilitate regional trade and
cooperation along CAREC Corridor 3-b and 5.

7. Scope: The scope of the project includes the rehabilitation of 114 km of road between
Nimich and the Kyrgyz border.

8. Estimated Cost: $76.6 million

9. Financing Plan and Arrangements: ADB loan of $40.9 million, ADB grant of $12.5
million, and Government of Tajikistan $23.2 million.

10. Implementation Schedule: Ongoing to 2013

11. Executing Agencies: The executing agency will be the MOTC and the existing PIU
for road projects will be involved in the implementation.

12. Estimated Benefits and Beneficiaries: The Project will substantially reduce
barriers to trade and facilitate regional trade and cooperation.

13. Social and Environmental Issues: No major negative social and environmental
impacts

14. Priority of Project: High

15. Project Status: Ongoing.

16. Follow up Actions Required:

17. Issues/Constraints: Due to recent substantial cost increases, the scale of work was
partially reduced during contract signing, thus, additional funds are required for the
second layer of coating and for the implementation of unforeseen works.

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):
The road rehabilitation is being carried out by international private contractors.




TAJ IP3: Dushanbe-Khujand—Chanak (Uzbeki Border) Road
Country: Tajikistan
CAREC CORRIDOR 6-c

1. Project Name: Dushanbe — Chanak (Uzbeki Border) Road Rehabilitation Project

2. Type of Project: Road improvement

3. Project Location: Tajikistan

4. Sector/Subsector: Transport/Roads

5. Background and Rationale: The project road, Dushanbe-Chanak (Uzbek border), is
a key section of CAREC 6-c. Also, it links Dushanbe to the north of Tajikistan and goes
to the Uzbeki border with 368.2 km. The opening of the Anzob tunnel in 2008 and
Shabhristan tunnel in 2009 increases the importance of improving the rest of the road.

6. Objectives: The objectives of this project are to promote economic development and
to reduce poverty through the improvement of the road transport system. A reliable, safe
and lower cost road network will reduce prices of goods and increase access to markets
and services. Also, it will help to ensure the territorial integrity of Tajikistan and further
regional integration.

7. Scope: The Project will complete the improvement of 356.2 km of road between
Dushanbe and Chanak (Uzbek border).

8. Estimated Cost: About $295.9 million, excluding the Anzob Tunnel.

9. Financing Plan and Arrangements: $281.1 million from the Export-Import Bank of
China and $14.8 million financed by the Government of Tajikistan.

10. Implementation Schedule: Ongoing to 2010.

11. Executing Agencies: Ministry of Transport and Communications (MOTC)

12. Estimated Benefits and Beneficiaries: The major benefits of the rehabilitated road
are lower vehicle operating costs, improved access to markets, and increased access to
social services. Most of these benefits will accrue to the local population, but other parts
of Tajikistan as well as countries bordering with Tajikistan will also benefit.

13. Social and Environmental Issues:

14. Priority of Project: High

15. Project Status: Ongoing

16. Follow up Actions Required:

17. Issues/Constraints:

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):
The work is being carried out by private contractors.




TAJ IP4: Kurgan Tyube-Dusti—Nizhni Pianj Road Rehabilitation
Country: Tajikistan
CAREC CORRIDORS 5, 6-c

1. Project Name: : Kurgan Tyube — Dusti - Nizhni Pianj Road Rehabilitation

2. Type of Project: Road Rehabilitation

3. Project Location: Tajikistan

4. Sector/Subsector: Transport/Roads

5. Background and Rationale: The road between Dushanbe and Nizhni Pianj has
become a high priority with the opening of the bridge over the Amudarya (Pianj) River
providing a link to northern Afghanistan. This potentially is an important regional corridor
leading to the Indian sub-continent and Pakistan’s deep water ports. The road from
Dushanbe to Kurgan Tube is in good condition having been rehabilitated after the Civil
War. Further south, the road is in fair condition, but closer to the new bridge the road is
in poor or bad condition, and now needs to be rehabilitated on an urgent basis.

6. Objectives: The objective is to promote economic development and reduce poverty
The Project is complementary with the new bridge, the new border facilities and the
improved link to Kunduz in Afghanistan.

7. Scope: The Project will rehabilitate about 60 km of road from Kurgan-Tyube to Dusti,
and about 15 km of road from Dusti to Nizhni-Pianj..

8. Estimated Cost: About $53.4 million: $38.5 million for Kurgan-Tyube to Dusti section
and $14.9 million for Dusti to Nizhni-Pianj section.

9. Financing Plan and Arrangements: Grant financing by the Government of Japan

10. Implementation Schedule: Ongoing to 2010. Completion to Dusti in 2008, to Djilikul
in 2009, and to Kurgan-Tyube in 2010.

11. Executing Agencies: Ministry of Transport and Communications (MOTC)

12. Estimated Benefits and Beneficiaries: The major benefits of the rehabilitated road
are lower vehicle operating costs and quicker travel times. In turn these results will lower
transport costs, improve access to markets and increase access to social services. Most
of these benefits will accrue to the local population, but other parts of Tajikistan as well
as PRC, Pakistan and Afghanistan will also benefit.

13. Social and Environmental Issues: The major social issues include resettlement,
the spread of infectious diseases and human and drug trafficking. The spread of
infectious diseases including HIV/AIDS should be tackled with awareness programs as
is now the practice with transport projects. Opium trafficking is a big problem on the
Afghanistan and Tajikistan border where this road runs. A concerted effort by the
Government the Development Partners and their responsible agencies to combat the
problem is required.

14. Priority of Project: High

15. Project Status: Selection of contractors for both segments is ongoing.

16. Follow up Actions Required: Implementation with maintenance and safety
programs in place.

17. Issues/Constraints: Due to the recent substantial cost increases, the scale of work
on Kurgan-Tyube - Dusti section was reduced to 42 km, thus the rest of this section will
be rehabilitated under a separate project.

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):.
Private sector contractors will carry out the road rehabilitation.




TAJ IP5: Dushanbe-Tursunzade-Uzbek Border Road
Country: Tajikistan
CAREC CORRIDOR 3-b

1. Project Name: Dushanbe — Tursunzade Road

2. Type of Project: Road Improvement

3. Project Location: Tajikistan

4. Sector/Subsector: Transport/Roads

5. Background and Rationale: The Dushanbe to Tursunzade stretch of road is part of
an important transport corridor going from PRC through the Kyrgyz Republic, Tajikistan,
Uzbekistan, and Afghanistan to Iran and the Arabian Sea. This corridor is functioning but
it needs improvements to reach its full potential. Several projects are under way to reach
this goal. An improvement to the Dushanbe to Tursunzade Road would be a significant
step forward.

6. Objectives: The objectives are to promote economic development and reduce
poverty through a safe, reliable, and low cost transport system.

7. Scope: The Project will improve about 66 km of road from Dushanbe through
Tursunzade to the Uzbek border.

8. Estimated Cost: $100 million.

9. Financing Plan and Arrangements: Under ADB consideration ($ 80 million) and $20
million by the Government and a cofinancier(s).

10. Implementation Schedule: PPTA 2009; Improvement of road during 2010-2012.

11. Executing Agencies: Ministry of Transport and Communications (MOTC)

12. Estimated Benefits and Beneficiaries: The major benefits of the rehabilitated road
are lower vehicle operating costs and quicker travel times. In turn these results will lower
transport costs, improve access to markets and increase access to social services. Most
of these benefits will accrue to the local population, but other parts of Tajikistan, as well
as Uzbekistan, PRC, and Afghanistan will also benefit.

13. Social and Environmental Issues:

14. Priority of Project: High.

15. Project Status: The Project is on the stage of feasibility study preparation and
preliminary design. PPTA is expected for completion by October 2009.

16. Follow up Actions Required:

17. Issues/Constraints:

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):
Private sector contractors will carry out the road improvement.




TAJ IP 6: Vahdat—Yavan Railway Construction (New)
(formerly TAJ TA 2: Vahdat-Yavan Railway Feasibility Study)
Country: Tajikistan
CAREC CORRIDOR: 5, 6-C

1. Project Name: Vahdat - Yavan Railway Construction

2. Type of Project: Railway Construction

3. Project Location: Tajikistan

4. Sector/Subsector: Transport/Railways

5. Background and Rationale: Tajikistan is landlocked country which relies mostly on
roads to transport goods (60%) and people (80%). Tajikistan Railways (TJ) consists of
three separate railways. In the north, there is a route which connects the Kyrgyz
Republic and the Fergana Valley through Tajikistan to other parts of Uzbekistan, and to
Kazakhstan and the Russian Federation. This is a transit route which accounts for most
of the revenue of TJ. In the center of the country, there is a rail line connecting
Dushanbe to points west of Uzbekistan, Turkmenistan, Kazakhstan, and ultimately the
Caucasus (via Caspian Sea) and the Russian Federation. In the south, there is a railway
that goes from Kulyab to the Uzbekistan border and then to Termez and again takes one
to points west by rail or into Afghanistan (Hairatan). Road transport through northern
Afghanistan ultimately leads to Iran where a choice between road or rail exists to reach
the Arabian Sea or Turkey.

A proposal has been made to link the central and southern railway routes and then to
feed the major transport corridors going through Dushanbe east and west and also north
and south. Indeed, if the railway line were completed from Vahdat to Yavan and then on
to Nizhni Pianj and Kunduz in Afghanistan, it would be part of the proposed CAREC
Corridors 5 and 6-c. However, the construction of a railway line from Kolkhozabad (near
Dzhilikul) to Nizhni Pianj would be hard to justify given the existing line to Ayvadzh and
Amazagang (UZB) and then Termez.

6. Objectives: The Project will improve railway connection.

7. Scope: The Project will involve the construction of 76 km of rail line between
Dushanbe and Vakhsh.

8. Estimated Cost: About $129 million.

9. Financing Plan and Arrangements: Government financing and/or external financing.

10. Implementation Schedule: 2010-2012

11. Executing Agencies: Ministry of Transport and Communications in conjunction with
Tajikistan Railways (TJ).

12. Estimated Benefits and Beneficiaries: The main benefit will be enhanced
economic opportunities through establishment of an efficient bulk transport system.

13. Social and Environmental Issues: Since the Project envisages new construction,
appropriate social and environmental due diligence is needed.

14. Priority of Project:

15. Project Status: Financing by donors for the construction of 56-kilometer railway is
being sought.

16. Follow up Actions Required:

17. Issues/Constraints:

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):.

10
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TAJ TA3: Dushanbe-Kyrgyz Border (Karamik) Railway
Country: Tajikistan
CAREC CORRIDOR: 3b, 5

1. Project Name: Dushanbe-Kyrgyz Border (Karamik) Railway

2. Type of Project: feasibility study for proposed 300 km railway.

3. Project Location: central-northern Tajikistan.

4. Sector/Subsector: Transport/Railways

5. Background and Rationale: the proposed railway would connect with a proposed
railway in the Kyrgyz Republic that would pass through Sary Tash and on to the rail
connection from Kashi in China. This would provide a direct rail route linking Tajikistan,
southern Kyrgyz Republic and the China Rail network. This would reduce transport costs
and enable increased trade flows in the region.

6. Objectives: Assess the financial and economic viability of the proposed railway.

7. Scope: Full feasibility study (engineering leading to preliminary alignment, social,
environmental, economic, and financial analyses).

8. Estimated Cost: About $600,000 for the feasibility study and approximately $1.6
billion to construct the railway in Tajikistan.

9. Financing Plan and Arrangements: external financing is being sought.

10. Implementation Schedule:2013-2017

11. Executing Agencies: Ministry of Transport, Tajik Railways

12. Estimated Benefits and Beneficiaries: Transport costs would be reduced and the
railway would facilitate increased trade flows within the region. The railway would
network would extend from Tajikistan’s northern border with the Kyrgyz Republic to its
southern border with Afghanistan, which is also considering a railway to connect with the
Tajikistan network.

13. Social and Environmental Issues: The new rail connection will pass through some
very mountainous areas. A full environmental impact assessment will have to be
conducted if the rail connection is built. Similarly, a detailed resettlement plan will be
required if the rail connection is built.

14. Priority of Project: Medium to low.

15. Project Status: PRC conducted an engineering survey on the railway alignment
(about 300 km) between Dushanbe and Karamik in March 2009. Proposed for financing.

16. Follow up Actions Required: Obtain financing and secure commitment from the
Kyrgyz Republic that a rail connection to China will be built within the country.

17. Issues/Constraints: This would be a major investment project for Tajikistan that
requires coordination with and commitment by the Kyrgyz Republic.

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):
Conduct of the feasibility and railway construction will be contracted to the private sector.




TAJ TA4: Kolkhozabad—Nizhni Pianj Railway
Country: Tajikistan
CAREC CORRIDOR: 5, 6¢

1. Project Name: Kolkhozabad-Nizhni Pianj Railway

2. Type of Project: detailed design and feasibility study.

3. Project Location: central to southern Tajikistan.

4. Sector/Subsector: Transport/Railways

5. Background and Rationale: The proposed railway is part of a 121 km line
connecting the existing Tajikistan railway at the Kolkhozabad station to Kunduz and
possible further extension to Kabul and Torkham in Afghanistan via the border at Nizhni
Pianj. This would facilitate increased trade in the region.

6. Objectives: Assess the financial and economic viability of the proposed railway and
provide detailed design for implementation.

7. Scope: full feasibility study (engineering leading to alignment staking, social,
environmental, resettlement, economic, and financial analyses).

8. Estimated Cost: About $67.51 million for the railway construction plus $14.3 million
for railway single-track bridge, $0.21 million for construction of 350-meter regulating
structures, and .$2 million for the railway station with cargo terminal.

9. Financing Plan and Arrangements: External financing is being sought.

10. Implementation Schedule: 2011

11. Executing Agencies: Ministry of Transport, Tajikistan and Ministry of Public Works,
Afghanistan.

12. Estimated Benefits and Beneficiaries: Transport costs would be reduced and the
railway would facilitate increased trade flows within the region.

13. Social and Environmental Issues: The new rail connection will pass through some
populated farming areas. A full environmental impact assessment will have to be
conducted if the rail connection is built. Similarly, a detailed resettlement plan will be
required.

14. Priority of Project: High

15. Project Status: Proposed for external financing

16. Follow up Actions Required: Obtain financing and security agreements with
Afghanistan.

17. Issues/Constraints: Both Afghanistan and Tajikistan would like the railway to be
built. However, obtaining the financing is the outstanding issue.

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):
The feasibility study will be contracted to a private company. The construction of the
railway would be contracted to a private company. Operations could involve private
sector participation.
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TAJ TASL: Railway Electrification (Bekabad-Kanibadam)
Country: Tajikistan
CAREC CORRIDOR: 2

1. Project Name: Railway Electrification (Bekabad-Kanibadam)

2. Type of Project: Feasibility study and detailed design

3. Project Location: Eastern-Western Uzbekistan —Tajikistan - Uzbekistan

4. Sector/Subsector: Transport/Railways.

5. Background and Rationale: The proposed railway segment between Bekabad and
Kanibadam (about 110 km) constitutes an important segment of a regional railway
connecting Aktau (Kazakhstan) through Uzbekistan to Kara Suu (Kyrgyz Republic).

6. Objectives: Increase in train speed and capacity with savings in fuel.

7. Scope: Conduct feasibility and detailed design for the electrification of the section
within Tajikistan.

8. Estimated Cost: About $600,000 for full feasibility study.

9. Financing Plan and Arrangements: External financing is being sought.

10. Implementation Schedule: 2011-2013

11. Executing Agencies: Ministry of Transport, Tajikistan

12. Estimated Benefits and Beneficiaries: Reduction in congestion and operating
costs.

13. Social and Environmental Issues: No negative social or environmental impacts.

14. Priority of Project: Medium

15. Project Status: For consideration.

16. Follow up Actions Required: Secure funding.

17. Issues/Constraints:

18. Public-Private Sector/Private Sector Participation Opportunities (PPP/PSP):




