



**18th Transport Sector Coordinating
Committee Meeting**

25-26 April 2019 | Tashkent, Uzbekistan

**18-е заседание Координационного
комитета по транспортному сектору**

25-26 апреля 2019 г. | Ташкент, Узбекистан

CAREC Corridors Implementation Progress and Priority Actions 2020-2030

TURKMENISTAN

TTFS 2020 Projects Implementation Progress

IP-102

Construction of Kerki–Ymamnazar-Aqina Railway

Status – completed 28.11.2015

Corridor – 2b, d.

Length – 85km.

Financing – Government.




TTFS 2020 Projects Implementation Progress

IP-103 and IP-105 Construction of International Seaport in Turkmenbashi

Status – completed 28.11.2015

Corridor – 2b.

Financing – Government.



TTFS 2020 Projects Implementation Progress

IP-104

Reconstruction of Ashgabat–Turkmenbashi Highway

Status – ongoing (65%).

Corridor – 2b.

Financing – Government.



Türkmenistanyň Senagat we kommunikasiýa toplumynyň pudaklaryny ösdürmegiň 2019–2025-nji ýyllar üçin MAKSATNAMASY






National Priority Actions for 2020-2030

- Construction of a high-speed highway Ashgabat-Turkmenbashi during the period of 2019-2020.
- Electrification of the railway line Turkmenabat-Turkmenbashi.
- Non-linear projects
 - Construction of a new airport in the town of Kerki, Lebap province, during the period of 2019-2021.
 - Construction of a new airport in the town of Garabogaz, Balkan province, during the period of 2023-2025.
 - Construction of passenger bus terminals in Balkanabat, Dashoguz, Turkmenabat and Mary during the period of 2019-2021.
- The Ministry of Industry and Communications of Turkmenistan has been established, with the transfer to its jurisdiction of the former ministries and agencies of the industrial, transport and communication industries of Turkmenistan.

Scale model of the new Kerki Airport







Thank you for attention!