

Objective	Activity	Year	Resp	Funding source
①	Data Collection			
accuracy validity Compliance	1st year 100 Bridges 2y - 200 Bridges 1y - 3000 m 2y - 4000 m (Rondas) 1y 4500 (IRI) 2y 4500 (IRI)	2023- 2024	RTDC RCSTeam (4ps)	Road Fund
Traffic count automation	Toll gate automation	2022- 2024	RTDC	PPP
Calibration of measure- ment equip Geom FWD	Software procurement - Consultant services (Training Capacity Build)	2023	Consultancy service (national, international)	ADB, EBRD...
to strengthen the Tech Expert	- to have - GIS Training	2023	Consultancy service (national international)	ADB EBRD WB.
Software update	Rondas License procurement	2022	MRTD	TBC

Objective	Activities	Year	Respon	funding
Data validation	Data management Produce procedure or manual	2023	RTDC	RTDC
	to have Data processing integration training from Consultants	2023	Consultant	ADB RAMS Consultants
	Data analysis -HDM4 software procurement	2023	MRTD	ADB or development partner
	-HDM4 Workshop 14 day	2023	MRTD	ADB RAMS project
	Study visit to Georgia and Pakistan to experiences	2023	RTDC	RTDC
	to have analysis reporting skill development training (Economic benefits)	2023	Consultants (National & International)	RTDC
	Research development Database	2023-2024	RTDC	RTDC.

Objective	Activity	Year	Responsible	Funding
	Institutional framework. HR Competency training (English, M, Database monitoring auditing, RAP)	2023	ADB in phase project	ADB.
	RAMS Unit setup (3-4 people)	2023	R7DC	R7DC
	Responsibility Matrix produce	2023	MCTD + R7DC + others	TBC
	Implementation			Update policy standards Ins. frame procedures or
	RAMS	2023-2028		
	Data collection	2023-2025		
	Data Management	-2025		
	Data Analysis	2025-2028		