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RationaleRationale
•• Border crossing point (BCP) is the major Border crossing point (BCP) is the major 

bottleneck bottleneck -- more than three quarters of more than three quarters of 
waiting time and two thirds of costs incurred waiting time and two thirds of costs incurred 
at the BCPsat the BCPs

•• Complex procedures and repeated submission Complex procedures and repeated submission 
of same import/export information cost time of same import/export information cost time 
and moneyand money

•• Modernizing BCPs and streamlining Modernizing BCPs and streamlining 
procedures at BCPs will have the most procedures at BCPs will have the most 
efficiency gainsefficiency gains
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Regional Public Goods
BCP 
Improvement

 Benefits of BCP improvement on one side 
of the border cannot be fully materialized 
if the other side does not have similar 
matching investment

 Focus on 29 BCPs along CAREC Corridors
SW 
Development

 National SWs can not achieve best results 
if traders and transporters have repeatedly 
to file declarations and manifests each 
time their cargo goes through a border

 A regional platform linking national SWs 
will be necessary for CAREC 
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BCP 
Improvement

 infrastructure upgrades and 
modernization of key BCPs

 modern office and communication 
equipment, and installation of non-
intrusive inspection equipment at BCPs

 development of trade logistics facilities 
adjacent to BCPs

$150 million total 

ADF $100m 
Regional $70m
Country $30m

OCR $50 million
SW 
Development

 Support national SW (NSW) 
development in selected CAREC 
member countries

 Develop a regional platform for 
networking of single window schemes 
for the CAREC region 
− PPP approach
− Regional alliance of SW operators

Components and Financing Plan
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Project Preparation
•• Project Team Leader Project Team Leader ––

Ying QianYing Qian
•• Task Team 1 Task Team 1 –– BCP BCP 

Infrastructure Infrastructure 
Investment (Investment (S. MitraS. Mitra ––
Team 1 Manager)Team 1 Manager)

•• Task Team 2 Task Team 2 –– SW SW 
Dev. and Trade Dev. and Trade 
Facilitation (Facilitation (Y. ZhangY. Zhang ––
Team 2 Manager)Team 2 Manager)

•• Coordination:  Almaty Coordination:  Almaty 
Office (Office (Wang HongWang Hong))

•• National Joint National Joint 
Transport and Trade Transport and Trade 
Facilitation Facilitation 
CommitteesCommittees
–– Country Focal Country Focal 

PointPoint
–– Sector Focal Sector Focal 

PointsPoints
–– Project Focal Project Focal 

PointsPoints

• PPTA Consultant
– Assessment 

engineering design 
options

– Economic evaluation
– Financial due 

diligence
– Safeguard due 

diligence
– Institutions
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UpdatesUpdates
•• RR--PPTA approved January 2011 PPTA approved January 2011 
•• NJC workshop in Bangkok, January 2011NJC workshop in Bangkok, January 2011
•• NoNo--objection for Robjection for R--PPTA received from all 8 countriesPPTA received from all 8 countries
•• Project focal points appointed by 7 countries except KAZProject focal points appointed by 7 countries except KAZ
•• Lists of Lists of BCPsBCPs covered under RIBS submitted by 7 covered under RIBS submitted by 7 

countries, except KAZcountries, except KAZ
– Of 33 nominated BCPs, 25 BCPs are on the CAREC corridors; 8 

are not
–– Background information from PRC, TAJBackground information from PRC, TAJ

•• Portions of Portions of SWs SWs of KGZ, MON and TAJ to be coveredof KGZ, MON and TAJ to be covered
•• Consultants fielded in midConsultants fielded in mid--May 2011May 2011
•• Pakistan requested to participate in RIBS at Urumqi in Pakistan requested to participate in RIBS at Urumqi in 

May 2011May 2011
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PPTA Project Timeline

Milestones Expected Completion Date
R-PPTA approval 13 January 2011
R-PPTA Inception Report due 3 June 2011
R-PPTA Interim Report due 22 July 2011
R-PPTA Interim Report 2 due 26 August 2011
R-PPTA Draft Final Report due 28 October 2011
Source: ADB Staff estimate
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Matching BCPsMatching BCPs

Name, Time, Cost Corridor Neighboring 
Country BCP

Hairaton (AFG), 2.2H, $177.4 3B, 6A, 6B Termez / Ayraton (UZB), 
19.9H, $12.1

Torugart (KGZ) , 4.4H, $33.3 1C Torugart (PRC) , 34.8H, 
$150.0

Irkeshtan (KGZ) , 7.7H, 
$133.0

2, 5 Irkeshtan (PRC) , 5.5H, 
$148.2

Fotehobod (TAJ), 0.3H, $4.3 2A, 6C Oibek (UZB)
Dusti (avto) / Pakhtaabad ( j.d) 

(TAJ) 
3B Sarasiya (avto) / Galaba ( j.d) 

(UZB)

• 5 pairs of matching BCPs on the corridors
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• 12 BCPs are on CAREC Corridors; 2 BCPs are not
Name, Time, Cost Corridor Neighboring Country BCP

Sherkhan Bandar (AFG) , 1.2H, $140.8 5, 6C Nizhni Pianj (TAJ)

Azerbaijan (AZE) , 0.5H, TIR carnet & train 
$0

2A Aktau (KAZ) , 13.7H, $197.4

Chaldovar (KGZ) , 12.5H, $143.0 1C, 3B Merke (KAZ) , 6.1H, $43.2

Gashuun Sukhait (MON) Ganjmod (PRC)

Zamyn Uud (MON) , 8.8H, $240.8 4B Erenhot (PRC) , 16.6H, $85.8

Ala Shankou (PRC) , 13.1H, $366.2 1A Dostyk (KAZ) , 38.4H, $91.6

Khorgos (PRC) , 26.1H, $509.6 1B Khorgos (KAZ) , 27.8H, $243.0

Ceke (PRC) Shivee Khuren (MON)

Karamik (TAJ) 3B, 5 Karamik (KGZ) , 7.3H, -

Yallama (UZB) , 8.7H, $113.9 3A Konysbaeva (KAZ) , 8.3H, $613.9

Gisht-Kuprik (UZB) 3A, 6B, 6C Zhibek Zholy (KAZ)

Dautota (UZB) , 10.5H, $10.5 2A, 6A Tazhen (KAZ) , 14.2H, $376.1

Dustlik/Savay (Karasu) (UZB) , 3.6H, $91.5 2 Kara Suu (KGZ) , 6.3H, $248.9

Bekabad (Rail) (UZB) , 32H, $17.0 2 Nau  ( j/d )(TAJ)

Potentially Matching BCPsPotentially Matching BCPs

• Issue: Need to encourage countries to nominate BCPs that form pairs
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• 5 BCPs are CAREC Corridors; 4 are not
Name, Time, Cost Corridor Neighboring Country BCP

Torkham (AFG) , 2.1H, $172.5 5, 6C Torkham (PAK)
Spean Boldak (AFG) Chaman(Pakistan)

Islam Qala (AFG) 3B, 6A, 6B Dogharoun (Iran)
Sinig Korpu (road) (AZE) , 0.5H, TIR 

Carnet $0
2 Krasnyi Most (GEO) , 1.5H, 

$71.6
Beyuk Kesik (rail) (AZE) 2 Qardabani (GEO)

Dusti (avto) / Pakhtaabad ( j.d) (TAJ) 3B Sarasiya (avto) / Galaba ( j.d) 
(UZB)

Kulma (TAJ) , 2.0H, $139.6 Karasu (PRC)
Alat (UZB) , 15.1H, $48.7 2B, 3A Farap (TKM) , 16.4H, $131.5
Khojidavlet (Rail) (UZB)

Khajidevlet (UZB) Turkmenabad (TRK)

No Matching BCPsNo Matching BCPs

• Issue: Some to be included in RIBS?



Single Window
KGZ MON TAJ

Business 
Process Analysis

√ √ √

Master Plan √ √

Feasibility Study Conducted by 
KOR

Institution Customs and 
MNCCI

Financing 
Arrangement

EU and ADB ADB EU and ADB
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•• Planning of BCPsPlanning of BCPs
–– Confirm BCPs to be included in RIBSConfirm BCPs to be included in RIBS
–– Investment profile for each BCPInvestment profile for each BCP

•• Provide latest information on BCPs Provide latest information on BCPs 
–– Traffic (by volume, mode, and direction, for 2006Traffic (by volume, mode, and direction, for 2006--2010)2010)
–– Trade (by good/commodity, import/export, and country) Trade (by good/commodity, import/export, and country) 
–– Institutional and policy issuesInstitutional and policy issues
–– Physical infrastructurePhysical infrastructure
–– Cooperation arrangements with neighboring countryCooperation arrangements with neighboring country

•• SW componentsSW components
–– Investment needs for national SWInvestment needs for national SW
–– Investment needs for interconnecting national SWsInvestment needs for interconnecting national SWs

•• Provide latest SW informationProvide latest SW information
–– Master plan/feasibility study: status of implementationMaster plan/feasibility study: status of implementation
–– Institutional and policy issuesInstitutional and policy issues
–– IT systems used by participating agenciesIT systems used by participating agencies

Actions RequiredActions Required



Consultant Travel Schedule

Now – June 3                     UZB Initial preparations; Inception 
Report; BCP visits if opens at 
this time

June 6 – June 15               AZE RIBS meeting; BCP/gov’t visits

June 17 – July 14               KYG/PRC/MON                 visits – most likely two teams

July 16 – July 21                 UZB Interim reports; BCP visits 
depending

July AFG

July 22 – Aug 1                   TAJ/KAZ               two teams simultaneous visits

Aug 1 – forward                UZB        BCP visits if not done sooner
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CPMM and TRS

• Due diligence
– detailed information from Corridor 

Performance Measurement and Monitoring 
(CPMM) for each BCP

– Time-release study (TRS) to be conducted by 
customs examines root-causes of delays

• Result management
– CPMM provides regular coverage
– Multiples TRS to verify results

14



RIBS Inception Meeting

•• Confirming with countries lists of priority BCPs Confirming with countries lists of priority BCPs 
•• Country commitment to provide available Country commitment to provide available 

supporting information (preliminary designs, cost supporting information (preliminary designs, cost 
estimates, and traffic data),estimates, and traffic data),

•• Updates on executing and implementing Updates on executing and implementing 
agencies agencies 

•• Secure permissions for consultants to visit the Secure permissions for consultants to visit the 
BCPs and planning dates for the visitsBCPs and planning dates for the visits
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Thank YouThank You

For more information:
• Ying Qian (yqian@adb.org)

Lead Regional Cooperation Specialist
Tel: +63-2-632-5945


